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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: November 1, 2010 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – November 9, 2010 

 
 
 
Herewith is the TBPOC Meeting Materials Packet for the November 9th meeting.  The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   

 

 

   

 
 



     Final Agenda 
 

 

 
TBPOC MEETING 

November 9, 2010, 10:00am – 1:00pm 
Mission Bay Office, 325 Burma Road, Oakland, CA 

TBPOC - PMT pre-briefing, 10:00am – 11:00am 
TBPOC meeting, 11:00am – 1:00pm 

 
 

 
Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT S. Heminger, 
BATA 

5 min Information 

2. TBPOC/ ABF Discussion 
a. Self-Anchored Suspension (SAS) Superstructure 

Mitigation and Acceleration Update 
 

 
PMT 

 
30 min 

 
Information 

3. CONSENT CALENDAR 
a. TBPOC Meeting Minutes: 

1) October 7, 2010 Meeting Minutes* 

 
 

A. Fremier, BATA 
 

 
 

5 min 
 

 
 

Approval 
 

4. PROGRESS REPORTS 
a. Draft TBSRP Third Quarter 2010 Project Progress 

and Financial Update** 
 

b. TBSRP 3rd Quarter 2010 Risk Management Update* 
 

 
A. Fremier, BATA 

 
 

J. Tapping, CT 

 
5 min 

 
 

15 min 
 

 
Approval 

 
 

Information 

5. PROGRAM ISSUES 
a. West Approach Right-of-Way Update* 

 
b. West Approach Landscaping and Lighting Contract 

Award and Allocation* 
 

 
M. Shindler, CT 

 
P. Lee, BATA 

 
5 min 

 
5 min 

 
Information 

 
Approval 

6. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES      
a. Yerba Buena Island (YBI) Detour  

1) Update 
     
b. Yerba Buena Island Transition Structures No. 1 

1) Update 
      
c. Oakland Touchdown (OTD) No. 2 

1) Temporary OTD Detour Alignment and 
Bicycle/Pedestrian Access* 

 

 
 
 

T. Anziano, CT 
 
 

T. Anziano, CT 
 
 

B. Maroney, CT 
 

 
 
 

5 min 
 
 

5 min 
 
 

30 min 

 
 
 

Information 
 
 

Information 
 
 

Approval 
 

7. ANTIOCH/ DUMBARTON BRIDGE SEISMIC 
RETROFIT UPDATES* 
 

J. Weinstein, 
BATA 

10 min Information 

8. OTHER BUSINESS    

Next TBPOC Meeting: December 2, 2010, 10:00 AM – 1:00 PM 
Mission Bay Office, Oakland, CA 

*       Attachments 
**     Stand-alone document included in the binder 
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ITEM 1:  CHAIR’S REPORT 
 

No Attachments 



    Memorandum 
 

1 of 1 
Item2a_SAS_Update_09Nov10 

 

 
Recommendation:  
For Information Only  
 

Cost:   
N/A 
   

Schedule Impacts:   
N/A 
 

Discussion:  
A verbal update on the SAS contract will be provided at the November 9th meeting. 
 
 
Attachment(s): 
N/A 
 
 
   

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  2a 

  Item‐ 
TBPOC/ ABF/ TYLMN Discussion  
Self‐Anchored Suspension (SAS) Superstructure Mitigation and 
Acceleration Update 



   Memorandum 
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  Item3a1_TBPOC_100710_MtgMin_memo_09Nov10 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a1 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
October 7, 2010 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
October 7, 2010 Meeting Minutes. 
 
 
Attachment(s):  
October 7, 2010 Meeting Minutes 
 
  



 
 

MEETING MINUTES 
October 7, 2010, 10:00am – 1:00pm 

Mission Bay Office, 325 Burma Road, Oakland, CA 
TBPOC – PMT pre-briefing, 10:00am – 11:00am 

TBPOC meeting, 11:00am – 1:00pm 

1 of 7 
 

Item3a1_TBPOC_100710_ MtgMin_09Nov10 

 
            Attendees:  TBPOC Members:  Steve Heminger, Bimla Rhinehart, and Cindy McKim 
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Don Fogle, Rich Foley, Asif Haq, Steven 
Hulsebus, Beatriz Lacson, Peter Lee, Brian Maroney, Bart Ney, Dina Noel,  

      Ken Terpstra, and Jon Tapping  
                                     Part-time:  Sajid Abbas (TYL/M&N), Craig Chatelain (AECOM), Eric Cordoba 
                                     (SFCTA), Rich Hillis (SF Mayor’s Ofc), Michael Tymoff (SF Mayor’s Ofc) and  
                                     Al Ely (M&N) 

             
            Convened:  10:50 AM 

 
                       Items                        Action 

1. CHAIR’S REPORT 
• S. Heminger, the Chair, indicated that 

he, A. Fremier and some BATA 
commissioners will be traveling to 
China in two weeks to check on the East 
End fabrication and to market bonds. 

 

 
 
 

2. TBPOC/ABF/ TYLMN Discussion 
a. Self-Anchored Suspension (SAS) 

Superstructure Mitigation and 
Acceleration Update 
• T. Anziano gave an update on the 

deck panel fabrication, segments 13 
and 14 work, tower grillage and 
welding.  Work is continuing at an 
accelerated pace and going very well. 

o The next shipment of OBG9 and 
Tower Lift 2 is expected to arrive on 
October 9. 

o Tower lift 2 erection is scheduled for 
the third week of October, which will 
be another media event and visible 
to traffic. 

 

 



(continued) 
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                       Items                        Action 
3. CONSENT CALENDAR 

a. TBPOC Meeting Minutes 
1) August 27, 2010 Conference Call 

Minutes 
2) September 2, 2010 Meeting Minutes 

 
b. Contract Change Orders (CCOs) 

1) Yerba Buena Island Transition 
Structures No. 1 CCO 21-S1, 
Compensation for New National 
Pollution Discharge Elimination 
System (NPDES) for the Storm 
Water Protection and Prevention 
Plan (SWPPP) Permit - $2,550,060  

 

 
• The TBPOC APPROVED the 

Consent Calendar, as 
presented.   

 
 
 
 
 
 

4. PROGRESS REPORTS 
a. Draft Project Progress and Financial 

Update September 2010 
• P. Lee reported that the final Project 

Progress and Financial Update 
September 2010, which the PMT 
approved through TBPOC-delegated 
authority, will go out in the BATA 
packet today without current 
expenditure data due to Caltrans’ 
transition to a new accounting 
system.   

 

 
 
 

• The TBPOC confirmed 
APPROVAL of the Project 
Progress and Financial Update 
September 2010 by the PMT 
through TBPOC-delegated 
authority. 

 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE (SFOBB) UPDATES  
a. SAS Update 

1) Light Poles 
• P. Lee provided an update on the 

procurement and fabrication of 
the light poles for the entire East 
Span of the SFOBB including the 
SAS. 

o BATA awarded the purchase 
order and notice to proceed to 
the low bidder Valmont 
Industries, Inc.  The Department 
agrees with the award. 

 
2) CCO 167 (LED Light Fixtures) 

• T. Anziano presented, for TBPOC 
approval, CCO 167 which changes 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
• The TBPOC APPROVED CCO 

167 for an amount not to 
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                       Items                        Action 
the SAS cable, tower and deck-
mounted light fixtures from 
metal halide to LED lights, for an 
amount not to exceed 
$1,200,000. 

• The SAS contractor will select a 
supplier to fabricate the fixtures 
based on field demonstrations of 
three suppliers and Department 
input. 

 
b. Yerba Buena Island (YBI) Detour 

1) Update 
• T. Anziano reported that the job 

is basically complete.   
 

c. Yerba Buena Island Transition 
Structures (YBITS) No. 1  
1) City of San Francisco 

Update/YBITS1 Structural CCO 
• T. Anziano introduced the City of 

San Francisco team and 
described additional CCO work 
that would change aesthetics, the 
cost for which is within the 
amount set forth in the 
Cooperative Agreement 4-2283 
executed in March 2010, but 
would revise the schedule for it. 

• E. Cordoba, Project Manager, 
San Francisco County 
Transportation Authority 
(SFCTA), distributed a handout, 
for TBPOC information, on “I-
80/Yerba Buena Island 
Westbound Ramps Project, 
Presentation to the TBPOC, 
Structural CCO for Ramp 
Connections”, and summarized 
its contents and work schedule.    

o The CCO is consistent with the 
Cooperative Agreement, and all 
CCO costs will be borne by the 
San Francisco County 
Transportation Authority. 

• In the interest of time, E. 

exceed $1,200,000, as 
presented. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Although presented as an 
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                       Items                        Action 
Cordoba requested TBPOC 
approval to pass work-related 
documents to the contractor in 
order to identify cost, obtain 
pricing, and begin processing a 
CCO. 

o T. Anziano indicated that the 
PMT supports the City and 
County of San Francisco in this 
effort, but to maintain distinction 
between the City’s project and 
ours, a separate environmental 
report would be required. 

 
d. Oakland Touchdown (OTD) No. 2 

1) Revised Detour and Staging Concept 
Update 
• B. Maroney described the two 

alternative alignments currently 
being considered for the detour:  
Alignment #9 which avoids the 
billboards and cell phone towers 
on the OTD site; and Alignment 
#7 which requires full, 
permanent acquisition of 2 
billboards and 2 cell phone 
towers.  He presented the 
advantages of moving forward 
quickly, efficiently and safely 
with Alignment #9 as opposed to 
the merits of Alignment #7 
presented by S. Maller. 

o S. Hulsebus noted that the design 
exceptions are the same for both 
alignments.  Bicycle/ pedestrian 
access to the bridge at time of 
opening varies by alignment. 

o Discussion included a 
comparison between Alignment 
#9 and #7 as to cost, schedule, 
risk; billboard acquisition 
constraints; and impact of 
bike/pedestrian access 

 
• The following authorizations 

were requested with respect to 

informational item, the TBPOC 
APPROVED the City’s 
request to issue documents to 
the contractor and begin 
processing a CCO, conditional 
on an approved environmental 
document for the project, an 
agreement that the City of San 
Francisco will pay to restore 
the structure to its original 
condition if the ramps are not 
built, and revising the 
Cooperative Agreement to 
reflect the additional CCO 
work. 
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                       Items                        Action 
this work. 
1) Approval to advance the 

Temporary Oakland 
Touchdown Detour on 
Alignment #9. 

2) Approval to advance the 
Temporary Oakland 
Touchdown eastbound 
roadway and necessary 
associated work by contract 
change order (CCO) to MCM 
Construction.  (This is not 
approval for the CCO, but just 
to advance the work in 
preparation for the CCO that 
would then be expected to be 
reviewed and approved.) 

3) Approval to advance the 
Oakland Touchdown 
permanent bridge work and 
associated work as part of the 
Oakland Touchdown 2 
(OTD2) Plans, Specifications, 
and Estimate (PS&E) package 
that is being scheduled for 
competitive bidding. 

4) Approval to advance the 
Temporary Oakland 
Touchdown Detour 
westbound bridge widening, 
roadway, and necessary 
associated work by using an 
expedited process (short list 
bidding under a Director’s 
order or CCO). 

5) Approval to advance the 
Oakland Touchdown work in 
accordance with the schedule 
labeled Alt 9 OTD EB Detour 
CCO & WB CCO, or 
alternatively, Alt 9 OTD EB 
Detour CCO & WB Short List 
Option. 

6) Approval to contract out parts 

 
• The TBPOC deferred Item 1,  

and APPROVED Items 2, 3, 4 
(via CCO) and 6, as presented, 
and item 5 with revision 
(replace “or alternatively, Alt. 
9” with “regardless of 
alignment”). 

 
• The TBPOC requested 

additional information related 
to bicycle access and safety for 
both alignments. 

 
• The PMT to present the 

recommended alignment to the 
TBPOC at a conference call in 
one week or three weeks, as 
discussed. 
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                       Items                        Action 
of the design of the 
Temporary Oakland 
Touchdown Detour PS&E to 
T. Y. Lin and Parsons 
Brinkerhoff. 

o The TBPOC indicated that they 
do not have sufficient 
information to decide on Item 1 
(preferred alignment) and 
directed the team to further 
analyze the pros and cons of each 
alignment and present a more 
comprehensive evaluation of 
both options for PMT analysis 
and recommendation to the 
TBPOC as soon as possible. 

 
2) OTD2 Bicycle Access Options    

• See item 5d1 above. 
                                                     

6 ANTIOCH/ DUMBARTON  BRIDGE 
SEISMIC RETROFIT UPDATES 
• P. Lee provided updates, for TBPOC 

information, on the Antioch and 
Dumbarton Bridge Seismic Retrofit 
projects. 
o Antioch Bridge:  Progress in field 

work is ongoing.  A fabrication 
welding issue was described which 
may result in a CCO. 

o Dumbarton Bridge:  Field work is 
scheduled to start mid-October 
2010. 

 

 

7 OTHER BUSINESS 
• The next TBPOC meeting is a 

conference call in the next week or three 
weeks, prior to the November 9, 2010 
meeting in Oakland. 

 

 
 

            Adjourned:  12:05 PM 
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TBPOC MEETING MINUTES 
October 7, 2010, 10:00am – 1:00pm 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
BIMLA G. RHINEHART, TBPOC Vice-Chair   Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
CINDY McKIM       Date 
Director, California Department of Transportation 
     
 



   Memorandum 
 

1 of 1   
    Item4a_3rdQtrRept_memo_09Nov10 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Andrew Fremier, Deputy Director, BATA 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Progress Reports 
Draft TBSRP Third Quarter 2010 Project Progress and Financial 
Update 

 
Recommendation:   
APPROVAL 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
Included in this package, for TBPOC approval, is a draft Third Quarter 2010 Project 
Progress and Financial Update.  Actual costs and forecasts have yet to be incorporated in 
the report.  The final report is scheduled for distribution on November 12, 2010.   
 
 
Attachment(s): 
Draft  TBSRP  Third Quarter  2010  Project  Progress  and  Financial Update  (see  end  of 
binder) 



Released: November 2010

San Francisco Bay Area
Toll Bridge Seismic 
Retrofi t and
Regional Measure 1 Programs

2010 Third Quarter 
Project Progress 
and Financial Update

DRAFT VERSION 7.0
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Toll Bridge Program Oversight Committee
Department of Transportation

Offi ce of the Director
1120 N Street

P.O. Box 942873
Sacramento, CA 94273-0001

November 9, 2010

Mr. Gregory Schmidt 
Secretary of the Senate 
State Capitol, Room 3044 
Sacramento, CA  95814 

Mr. E. Dotson Wilson
Chief Clerk of the Assembly
State Capitol, Room 3196
Sacramento, CA  95814

Dear Messrs. Schmidt and Wilson:

The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2010 Third Quarter Toll Bridge Seismic 
Retrofi t Program Report, prepared pursuant to California Streets and Highways Code Section 30952. The TBPOC is 
tasked to perform project oversight and control over the Toll Bridge Seismic Retrofi t Program (TBSRP), which includes 
the Director of the Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority (BATA), 
and the Executive Director of the California Transportation Commission (CTC). This third quarter report includes project 
progress and activities for the Toll Bridge Seismic Retrofi t Program through September 30, 2010.

Over the last quarter, signifi cant progress has been made on the San Francisco-Oakland Bay Bridge East Span 
Replacement Project.  Sixteen of 28 steel roadway boxes have now been installed for the Self-Anchored Suspension 
Span (SAS) along with the second lift of tower boxes. While each installed segment represents a major step forward, we 
continue to be mindful of the challenges that remain and of our goal to open the new bridge to traffi c in 2013.  

On the critical path to opening the bridge is the completion of the last four roadway anchorage boxes. A signifi cant change 
order recently was negotiated to resolve outstanding contract issues that have hindered the project, and to provide 
incentives for faster delivery of these last four roadway anchorage boxes. The change order also provides for a “seismic 
safety opening” of the bridge that allows traffi c on the bridge as soon as possible before non-essential systems like 
architectural lighting or removal of unneeded temporary support structures are completed. With this allowance, we will 
maintain our goal of getting traffi c onto the new bridge by the end of 2013.

We currently are transitioning contractors on Yerba Buena Island.  The Yerba Buena Island Detour (YBID) contractor, 
CC Myers, completed its work at the end of September and has demobilized off-site.  This allows for the Yerba Buena 
Island Transition Structures #1 (YBITS) contractor, MCM Construction, to construct the remaining columns and approach 
structures from the tunnel to the new self-anchored suspension span.  Work already has started on some of the 
foundations and columns atop the steep hillsides of the island.



Work has started on the seismic retrofi ts of the Antioch and Dumbarton bridges, and we are making excellent progress 
on both projects.  Bids for the Dumbarton Bridge seismic retrofi t contracts were signifi cantly lower than the engineer’s 
estimate, which has allowed us to reduce the program budget for the contract by $216 million.

As of the end of the third quarter of 2010, the 50 percent probable draw is $210 million from our approved Program 
Contingency of $415.3 million.  With a potential draw range from about $75 million to $350 million, the current Program 
Contingency balance, including the aforementioned budget reduction for the Dumbarton Bridge, is suffi cient to cover the 
cost of currently identifi ed risks.  Risk mitigation actions are continuously being developed and implemented to reduce the 
potential draw on the Program Contingency. 

The TBPOC is committed to providing the Legislature with comprehensive and timely reporting on the TBSRP. If there are 
any questions, or if any additional information is required, please do not hesitate to contact the members of the TBPOC.

Sincerely,

STEVE HEMINGER       BIMLA G. RHINEHART
TBPOC Chair       TBPOC Vice-Chair
Executive Director       Executive Director
Bay Area Toll Authority      California Transportation Commission

CINDY McKIM
Director 
California Department of Transportation 



Toll Bridge Program Oversight Committee
Department of Transportation

Offi ce of the Director
1120 N Street

P.O. Box 942873
Sacramento, CA 94273-0001

November 9, 2010

Mr. James Earp, Chair
California Transportation Commission
1120 N Street, Room 2221
Sacramento, CA  95814 
 
Mr. Dario Frommer, Vice-Chair
California Transportation Commission
1120 N Street, Room 2221
Sacramento, CA  95814 
 
Dear Commissioners Earp and Frommer:
 
The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2010 Third Quarter Toll Bridge Seismic 
Retrofi t Program Report, prepared pursuant to California Streets and Highways Code Section 30952. The TBPOC is 
tasked to perform project oversight and control over the Toll Bridge Seismic Retrofi t Program (TBSRP), which includes 
the Director of the Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority (BATA), 
and the Executive Director of the California Transportation Commission (CTC). This third quarter report includes project 
progress and activities for the Toll Bridge Seismic Retrofi t Program through September 30, 2010.
 
Over the last quarter, signifi cant progress has been made on the San Francisco-Oakland Bay Bridge East Span 
Replacement Project.  Sixteen of 28 steel roadway boxes have now been installed for the Self-Anchored Suspension 
Span (SAS) along with the second lift of tower boxes. While each installed segment represents a major step forward, we 
continue to be mindful of the challenges that remain and of our goal to open the new bridge to traffi c in 2013.  

On the critical path to opening the bridge is the completion of the last four roadway anchorage boxes. A signifi cant change 
order recently was negotiated to resolve outstanding contract issues that have hindered the project, and to provide 
incentives for faster delivery of these last four roadway anchorage boxes. The change order also provides for a “seismic 
safety opening” of the bridge that allows traffi c on the bridge as soon as possible before non-essential systems like 
architectural lighting or removal of unneeded temporary support structures are completed. With this allowance, we will 
maintain our goal of getting traffi c onto the new bridge by the end of 2013.

We currently are transitioning contractors on Yerba Buena Island.  The Yerba Buena Island Detour (YBID) contractor, 
CC Myers, completed its work at the end of September and has demobilized off-site.  This allows for the Yerba Buena 
Island Transition Structures #1 (YBITS) contractor, MCM Construction, to construct the remaining columns and approach 
structures from the tunnel to the new self-anchored suspension span.  Work already has started on some of the 
foundations and columns atop the steep hillsides of the island.



Work has started on the seismic retrofi ts of the Antioch and Dumbarton bridges, and we are making excellent progress 
on both projects.  Bids for the Dumbarton Bridge seismic retrofi t contracts were signifi cantly lower than the engineer’s 
estimate, which has allowed us to reduce the program budget for the contract by $216 million.

As of the end of the third quarter of 2010, the 50 percent probable draw is $210 million from our approved Program 
Contingency of $415.3 million.  With a potential draw range from about $75 million to $350 million, the current Program 
Contingency balance, including the aforementioned budget reduction for the Dumbarton Bridge, is suffi cient to cover the 
cost of currently identifi ed risks.  Risk mitigation actions are continuously being developed and implemented to reduce the 
potential draw on the Program Contingency. 
 
The TBPOC is committed to providing the Legislature with comprehensive and timely reporting on the TBSRP. If there are 
any questions, or if any additional information is required, please do not hesitate to contact the members of the TBPOC.

 
 
Sincerely,

 
STEVE HEMINGER       BIMLA G. RHINEHART
TBPOC Chair       TBPOC Vice-Chair
Executive Director       Executive Director
Bay Area Toll Authority      California Transportation Commission
 
 
 

CINDY McKIM
Director 
California Department of Transportation 
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2010 Third Quarter Project Progress and Financial Update

Introduction

Toll Bridge Seismic Retrofi t Projects Seismic Safety Status
Dumbarton Bridge Seismic Retrofi t Construction
Antioch Bridge Seismic Retrofi t Construction
San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Complete

San Francisco-Oakland Bay Bridge West Span Seismic Retrofi t Complete
San Mateo-Hayward Bridge Seismic Retrofi t Complete
Richmond-San Rafael Bridge Seismic Retrofi t Complete
1958 Carquinez Bridge Seismic Retrofi t Complete
1962 Benicia-Martinez Bridge Seismic Retrofi t Complete
San Diego-Coronado Bridge Seismic Retrofi t Complete
Vincent Thomas Bridge Seismic Retrofi t Complete

Regional Measure 1 Projects Open to Traffi c Status
Interstate 880/State Route 92 Interchange Reconstruction Construction
1962 Benicia-Martinez Bridge Reconstruction Open

New Benicia-Martinez Bridge Open
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open

In July 2005, Assembly Bill (AB) 144 (Hancock) created the Toll Bridge Program Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge and 
State Toll Bridge Seismic Retrofi t Program projects. The TBPOC consists of the Caltrans Director, the Bay 
Area Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC). The TBPOC’s project oversight and control processes include, but are not limited to, 
reviewing bid specifi cations and documents, providing fi eld staff to review ongoing costs, reviewing and 
approving signifi cant change orders and claims in excess of $1 million (as defi ned by the Committee) and 
preparing project reports. AB 144 identifi ed the Toll Bridge Seismic Retrofi t Program (TBSRP) and the 
new Benicia-Martinez Bridge Project as being under the direct oversight of the TBPOC.  In January 2010, 
Assembly Bill (AB) 1175 (Torlakson) amended the TBSRP to include the Antioch and Dumbarton seismic 
retrofi t projects. The current Toll Bridge Seismic Retrofi t Program is as follows:

The New Benicia-Martinez Bridge is part of a larger program of toll-funded projects called the Regional 
Measure 1 (RM1) Toll Bridge Program under the responsibility of BATA and Caltrans. While the rest of the 
projects in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans will 
continue to report on their progress as an informational item. The RM1 program includes:
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Aerial View of the Shear-Leg Crane Barge Erecting Crossbeam 9

SAS Ground View of Roadway Box Lift 1 to 8 Eastbound

SAS Roadway Box Lifts 6 and 7 Eastbound Seam Welding on top 
of Temporary Support Structure

Toll Bridge Seismic Retrofi t Program 
Risk Management
A major element of the 2005 AB144, the law creating 
the TBPOC, was legislative direction to implement a 
more aggressive risk management program. Such a 
program has been implemented in stages over time to 
ensure development of a robust and comprehensive 
approach to risk management.

A comprehensive risk assessment is performed for 
each project in the program on a quarterly basis. 
Based upon those assessments, a forecast is 
developed using the average cost of risk. These 
forecasts can both increase and decrease as risks 
are identifi ed, resolved or retired. Nonetheless, 
assurances have been made that the public is 
informed of the risks that have been identifi ed and the 
possible expense they could necessitate.

As of the end of the second quarter of 2010, the 50 
percent probable draw on Program Contingency is 
$367 million. The potential draw ranges from about 
$200 million to $550 million.  Program Contingency 
decreased by $240 million in the second quarter of 
2010. The majority of the reduction can be explained 
by the removal of $137 million from the Antioch Bridge 
budget, transfer of $203 million to the East Span 
COS budget, both of which were partially offset by a 
decrease in the Dumbarton Bridge cost estimate.

The current Program Contingency balance is suffi cient 
to cover the cost of currently identifi ed risks. Risk 
mitigation actions are continuously developed and 
implemented to reduce the potential draw on the 
Program Contingency.

San Francisco-Oakland Bay Bridge 
(SFOBB) East Span Seismic 
Replacement Project
SAS Superstructure Contract
The prime contractor constructing the Self-Anchored 
Suspension (SAS) Bridge from the completed Skyway 
to Yerba Buena Island is a joint venture of American 
Bridge/Fluor (ABF).  Signifi cant progress is being 
made both in the Bay Area and around the world. The 
fi rst 16 of 28 steel roadway boxes have arrived and 
15  were lifted into place as of the end of September 
2010. The fi rst shipment of  tower lift shafts have been 
placed into position on top of the tower foundation. 
The  two steel roadway boxes 9 east and westbound 
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San Francisco-Oakland Bay Bridge Detour Structure Completed 
over the Labor Day Weekend 2009

and tower lift 2 shafts were shipped on September 18, 
2010 and are expected to arrive at Pier 7 in Oakland on 
October 9, 2010. 

These boxes, fabricated in Shanghai, China, join other 
bridge components that have been arriving from around 
the country and the world.  All bridge components 
undergo a rigorous quality review by the fabricator, ABF, 
and Caltrans to ensure that only bridge components that 
have been built in accordance to the specifi cations will 
be shipped. Shipments of roadway and tower boxes will  
continue throughout the year.

The  completion of the last roadway sections at the east 
end of the new span are on the critical path and the east 
end fabrication has been delayed due to the complexity 
of the work. In September 2010, the TBPOC negotiated 
a change to the contract with the contractor to address 
these challenges, mitigate delays, and to accelerate the 
remaining work with a goal of opening the bridge to traffi c 
by 2013.  The change agreed to is a  “seismic safety 
opening” of the bridge to traffi c before non-essential 
systems are completed, like architectural lighting or 
removal of unneeded temporary support structures.

To fund the change and replenish contract contingency,  
the TBPOC approved an amendment to the budget for 
the SAS contract to be consistent with the $2.0 billion 
Second  Quarter 2010 forecast which resulted in an 
approved budget increase of $293 million. This action will 
not require any change to the overall Toll Bridge Seismic 
Retrofi t Program budget because there are adequate 
program contingency funds available to cover this budget 
change for the SAS contract.

Yerba Buena Island Detour Contract
The area will be completely turned over to the Yerba 
Buena Island Transition Structures (YBITS) #1 
contractor effective October 1, 2010, and, the detour 
contractor, CC Myers, will complete demobilization in 
early October 2010.

Yerba Buena Island Transition 
Structures #1 Contract

The YBITS#1 contract has been awarded to MCM 
Construction, the same contractor that completed 
the Oakland Touchdown (OTD) #1 contract.  MCM 
mobilized and began delivering equipment and 
material to start construction in September 2010, and 
will have total access to the area effective October 1, 
2010. 

Yerba Buena Island Transition Structures Columns 
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Oakland Touchdown Bike Path and Hand Railing

Oakland Touchdown Service Platforms Installed

Dumbarton Bridge

Oakland Touchdown #1 Contract
The Oakland Touchdown (OTD) #1 contractor, MCM 
Construction completed the work on June 8, 2010.  
The contract constructed the westbound approach 
from the toll plaza to the Skyway structure and the 
portion of the eastbound approach that is not in 
confl ict with the existing bridge structure.  

TBSRP Capital Outlay Support
The capital outlay support (COS) budget, originally 
established as a part of AB 144 in 2005, was based 
on a schedule that assumed bridge opening in 
2012.  After the SAS contract was rebid, interested 
contractors requested an additional year to be added 
to the schedule. To ensure a competitive bidding 
pool, the TBPOC changed the approved schedule to 
refl ect bridge opening in 2013, but delayed increasing 
the COS budget to cover the project extension with 
the belief that an accelerated early completion was 
still possible and that COS costs could be contained.  
Since that time, early completion has not materialized 
and the TBPOC has subsequently approved COS 
budget increases to be funded from the COS reserves 
set aside within the original program contingency 
for project extensions or delays. Opportunities to 
economize and reduce costs in this area will continue 
to be pursued, however, additional COS is forecast to 
be needed from the program contingency.

TBSRP Programmatic Risks
This category includes risks that are not yet scoped 
within existing contracts and/or that spread across 
multiple contracts. The interdependencies between all 
of the contracts in the program result in the potential 
for one contract’s delay to impact the entire program 
that are accounted for in the net programmatic risks. 
 

Dumbarton Bridge Seismic Retrofi t
June 15, 2010, Caltrans opened seven bids for the 
Dumbarton Bridge Seismic Retrofi t Project. The low 
bidder, Shimmick Construction Company, Inc. was 
substantially less than the engineer’s estimate. Given 
the low bid and the current estimated support costs 
and project contingencies, on September 2, 2010, the 
TBPOC was requested to amend the project budget to 
$149 million, which is $216 million below the original 
estimate.
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Antioch Bridge Isolation Bearings Being Manufactured at 
Earthquake Protection Services, Vallejo, CA

Antioch Bridge Piers Being Fitted for Construction Access 
Scaffolding

92/880 NWCONN Bridge Construction in Progress

Antioch Bridge Seismic Retrofi t
Bids for the Antioch Bridge Retrofi t Contract were 
opened on March 10, 2010. The contract was 
awarded to California Engineering Contractors, Inc. on 
April 22, 2010. The awarded contract was signifi cantly 
less than the engineer’s estimate for the work and 
has resulted in a sizeable cost forecast reduction. 
The original budget for the project was $267 million. 
Because of the low bid, the TBPOC has reduced the 
project budget to $101 million. The retrofi t is forecast 
to be completed by May 2012.

Regional Measure 1 Toll Bridge 
Program (RM1)
Interstate 880/State Route 92 
Interchange Reconstruction Project
Work is now ongoing on the remaining northern half of 
the separation structure. The project is forecast to be 
substantially completed in September 2011, pending 
weather or unforeseen construction delays.



6

Toll Bridge Program Oversight Committee

Toll Bridge Seismic Retrofi t Program Cost Summary
Contract 
Status

AB 144/SB 66 
Budget

(July 2005)

TBPOC
Approved 
Changes

Current 
TBPOC

Approved 
Budget

(September 
2010)

Cost to Date 
(June 2010)1

Current Cost 
Forecast 

(September 
2010)

Cost Variance Cost Status

a b c = a + b d e f = e - c

SFOBB East Span Seismic Replacement

Capital Outlay Construction

Skyway Completed  1,293.0  (38.9)  1,254.1  1,236.9  1,254.1  -  

SAS Marine Foundations Completed  313.5  (32.6)  280.9  274.8  280.9  -  

SAS Superstructure Construction  1,753.7  293.1  2,046.8  1,054.0  2,097.4  50.6 

YBI Detour Construction  131.9  360.9  492.8  452.8  487.5  (5.3)

YBI Transition Structures (YBITS)  299.3  (93.0)  206.3  12.3  243.9  37.6 

YBITS 1 Construction  144.0  12.3  169.5  25.5 

YBITS 2 Design  59.0  -   71.1  12.1 

YBITS Landscaping Design  3.3  -   3.3  -  

Oakland Touchdown (OTD)  283.8  4.2  288.0  208.7  280.2  (7.8)

OTD 1 Completed  212.0  200.8  203.4  (8.6)

OTD 2 Design  62.0  -   62.8  0.8 

OTD Electrical Systems Design  4.4  -   4.4  -  

Submerged Electric Cable Completed  9.6  7.9  9.6  -  

Existing Bridge Demolition Design  239.2  (0.1)  239.1  -   233.0  (6.1)

Stormwater Treatment Measures Completed  15.0  3.3  18.3  16.7  18.3  -  

Other Completed Contracts Completed  90.4  -   90.4  89.8  90.4  -  

Capital Outlay Support  959.3  203.0  1,162.3  858.0  1,282.5  120.2 

Right-of-Way and Environmental Mitigation  72.4  -   72.4  51.3  72.4  -  

Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)

Total SFOBB East Span Replacement  5,486.6  696.6  6,183.2  4,256.0  6,348.3  165.1 

Antioch Bridge Seismic Retrofi t

Capital Outlay Construction and Mitigation Construction  70.0  70.0  -   63.6  (6.4)

Capital Outlay Support  31.0  31.0  15.8  35.5  4.5 

Total Antioch Bridge Seismic Retrofi t  -   101.0  101.0  15.8  99.1  (1.9)

Dumbarton Bridge Seismic Retrofi t

Capital Outlay Construction and Mitigation    Awarded  92.7  92.7  0.3  92.7  -  

Capital Outlay Support  56.0  56.0  21.9  56.0  -  

Total Dumbarton Bridge Seismic Retrofi t  -   148.7  148.7  22.2  148.7  -  

Other Program Projects  2,268.4  (64.6)  2,203.8  2,158.5  2,191.7  (12.1)

Miscellaneous Program Costs  30.0  -   30.0  25.5  30.0  -  
 Net Programmatic Risks 2  -   -   -   -   59.1  59.1 

Program Contingency  900.0  (484.7)  415.3  -   205.1  (210.2)

Total Toll Bridge Seismic Retrofi t Program 3  8,685.0  397.0  9,082.0  6,478.0  9,082.0  -  

Within approved schedule and budget
Identifi ed potential project risks that could signifi cantly impact approved schedules and budgets if not mitigated
Known project impacts with forthcoming changes to approved schedules and budgets



7

2010 Third Quarter Project Progress and Financial Update

Toll Bridge Seismic Retrofi t Program Schedule Summary
    AB144/SB 

66 Project 
Completion 
Schedule 
Baseline 

(July 2005)

TBPOC 
Approved 
Changes 
(Months)

Current 
TBPOC 

Approved 
Completion 
Schedule 

(September 
2010)

Current 
Completion 

Forecast
(September 

2010)

Schedule 
Variance 
(Months)

Schedule 
Status

Remarks/Notes

g h i = g + h j k = j - i l

SFOBB East Span Seismic Replacement

Contract Completion

Skyway Apr 2007 8 Dec 2007 Dec 2007 - See Page 28

SAS Marine Foundations Jun 2008 (5) Jan 2008 Jan 2008 - See Page 18

SAS Superstructure Mar 2012 12 Mar 2013 Aug 2014 17 See Page 19

YBI Detour Jul 2007 41 Dec 2010 Oct 2010 (2) See Page 15

YBI Transition Structures (YBITS) Nov 2013 12 Nov 2014 Mar 2015 4 See Page 16

YBITS 1 Sep 2013 Dec 2013 3

YBITS 2 Nov 2014 Mar 2015 4

YBITS Landscaping TBD TBD -

Oakland Touchdown Nov 2013 12 Nov 2014 Mar 2015 4 See Page 29

OTD 1 Jun 2010 Jun 2010 -

OTD 2 Nov 2014 Nov 2014 -

OTD Electrical Systems TBD TBD -

Submerged Electric Cable Jan 2008 Jan 2008 -

Existing Bridge Demolition Sep 2014 12 Sep 2015 Dec 2015 3

Stormwater Treatment Measures Mar 2008 - Mar 2008 Mar 2008 -

SFOBB East Span Bridge Opening and Other Milestones

OTD Westbound Access Aug 2009 Aug 2009 -

YBI Detour Open Sep 2009 Sep 2009 - See Page 15

Westbound Open Sep 2011 12 Sep 2012 Dec 2013 15

Eastbound Open Sep 2012 12 Sep 2013 Dec 2013 3

Antioch Bridge Seismic Retrofi t

Contract Completion Aug 2012 May 2012 (3) See Page 34

Dumbarton Bridge Seismic Retrofi t

Contract Completion Sep 2013 Sep 2013 - See Page 48

1 Due to the delays in implementation of a new Caltrans accounting system, cost data is only available through June 30, 2010.

2 The Net Programmatic Risks of $202.8 million comprises $195.8 million program level risks and $7 million risk reconciliation.
3 Figures may not sum up to totals due to rounding effects.
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Regional Measure 1 Program Cost Summary
Contract 
Status

BATA 
Baseline 
Budget

(July 2005)

BATA
Approved
Changes

Current BATA
Approved
Budget

(September 
2010)

Cost to Date 
(September 

2010)

Current Cost 
Forecast 

(September 
2010)

Cost Variance Cost Status

a b c = a + b d e f = e - c

Interstate 880/Route 92 Interchange Reconstruction 

Capital Outlay Construction Construction  94.8  66.2  161.0  109.1  161.0  -  

Capital Outlay Support  28.8  34.6  63.4  55.4  63.4  -  

Capital Outlay Right-of-Way  9.9  7.0  16.9  12.3  16.9  -  

Project Reserve  0.3  3.4  3.7  -   3.7  -  

Total  I-880/SR-92 Interchange 
Reconstruction  133.8  111.2  245.0  176.8  245.0  -  

Other  Completed Program Projects  1,978.8  182.6  2,161.4  2,087.1  2,161.4  -  

Total Regional Measure 1 Toll Bridge 
Program  2,112.6  293.8  2,406.4  2,263.9  2,406.4  -  

Within approved schedule and budget
Identifi ed potential project risks that could signifi cantly impact approved schedules and budgets if not mitigated
Known project impacts with forthcoming changes to approved schedules and budgets
 



1 Figures may not sum up to totals due to rounding effects.
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Regional Measure 1 Program Schedule Summary
 BATA Baseline

Completion
Schedule

(July 2005)

BATA Approved
Changes 
(Months)

Current BATA
Approved

Completion
Schedule

(September 
2010)

Current 
Completion 

Forecast
(September 

2010)

Schedule 
Variance 
(Months)

Schedule 
Status

Remarks/Notes

g h i = g + h j k = j - i l

Interstate 880/Route 92 Interchange Reconstruction

Contract Completion

Interchange Reconstruction Dec 2010 9 Jun 2011 Sep 2011 3 See Page 40
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Shear-Leg Crane Barge Lifting Roadway Box 8 Westbound
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge Seismic Retrofi t Strategy

West Approach Overview

San Francisco-Oakland Bay Bridge West Span

When a 250-ton section of the upper deck of the 
East Span collapsed during the 7.1-magnitude Loma 
Prieta Earthquake in 1989, it was a wake-up call for 
the entire Bay Area.  While the East Span quickly 
reopened within a month, critical questions lingered: 
How could the Bay Bridge—a vital regional lifeline 
structure—be strengthened to withstand the next 
major earthquake? Seismic experts from around 
the world determined that to make each separate 
element seismically safe on a bridge of this size, the 
work must be divided into numerous projects. Each 
project presents unique challenges. Yet there is one 
common challenge — the need to accommodate the 
more than 280,000 vehicles that cross the bridge 
each day.

West Approach Seismic 
Replacement Project
Project Status: Completed 2009
Seismic safety retrofi t work on the West Approach in 
San Francisco—bounded on the west by 5th Street 
and on the east by the anchorage of the west span 
at Beale Street—involved completely removing and 
replacing this one-mile stretch of Interstate 80, as 
well as six on- and off-ramps within the confi nes of 
the West Approach’s original footprint. This project 
was completed on April 8, 2009.

 West Span Seismic Retrofi t Project
Project Status: Completed 2004
The West Span lies between Yerba Buena Island 
and San Francisco and is made up of two complete 
suspension spans connected at a center anchorage. 
Retrofi t work included adding massive amounts of 
steel and concrete to strengthen the entire West 
Span, along with new seismic shock absorbers and 
bracing.
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East Span Seismic Replacement Project

Architectural Rendering of the New East Span of the San Francisco-Oakland Bay Bridge

Rather than a seismic retrofi t, the two-mile long East Span 
is being completely rebuilt. When completed, the new 
East Span will consist of several different sections, but will 
appear as a single streamlined span. The eastbound and 
westbound lanes of the East Span will no longer include 
upper and lower decks. The lanes will instead be parallel, 
providing motorists with expansive views of the bay. These 
views will also be enjoyed by bicyclists and pedestrians, 
thanks to a new path on the south side of the bridge that 
will extend all the way to Yerba Buena Island. The new span 
will be aligned north of the existing bridge to allow traffi c to 
continue to fl ow on the existing bridge as crews build the 
new span.

The new span will feature the world’s longest 
Self-Anchored Suspension (SAS) bridge that will 
be connected to an elegant roadway supported 
by piers (Skyway), which will gradually slope 
down toward the Oakland shoreline (Oakland 
Touchdown). A new transition structure on Yerba 
Buena Island (YBI) will connect the SAS to the YBI 
Tunnel and will transition the East Span’s side-
by-side traffi c to the upper and lower decks of the 
tunnel and West Span.

When construction of the new East Span is 
complete and vehicles have been safely rerouted 
to it, the original East Span will be demolished.
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement
Project Summary

The new East Span bridge can be split into four major 
components—the Skyway and the Self-Anchored 
Suspension bridge in the middle and the Yerba Buena 
Island Transition Structures and Oakland Touchdown 
approaches at either end. Each component is being 
constructed by one to three separate contracts that have 
been sequenced together.

Highlighted below are the major East Span contracts  
and their schedules. The letter designation before each 
contract corresponds to contract descriptions in the 
report. 
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Detour (YBID)

West Tie-In Phase #1 Rolled in on Labor Day 2007

YBI East Tie-In Rolled In Labor Day 2009

As with all of the Bay Bridge’s seismic retrofi t 
projects, crews must build the Yerba Buena Island 
Transition Structures (YBITS) without disrupting 
traffi c. To accomplish this task, YBID eastbound 
and westbound traffi c was shifted off the existing 
roadway and onto a temporary detour on Labor 
Day weekend 2009. Drivers will use this detour, just 
south of the original roadway, until traffi c is moved 
onto the new East Span.

YBID Contract
Contractor: C.C. Myers Inc
Approved Capital Outlay Budget: $492.8 M
Status: 100% Complete as of September 
2010
This contract was originally awarded in early 2004 
to construct the detour structure for the planned 
2006 opening of the new East Span. Due to the 
re-advertisement of the SAS superstructure contract 
in 2005 because of a lack of funding at the time, 
the bridge opening was rescheduled to 2013. To 
better integrate the contract into the current East 
Span schedule and to improve seismic safety and 
mitigate future construction risks, the TBPOC has 
approved a number of changes to the contract, 
including adding the deck replacement work near 
the tunnel that was rolled into place over Labor Day 
weekend 2007, advancing future transition structure 
foundation work and making design enhancements 
to the temporary detour structure. These changes 
have increased the budget and forecast for the 
contract to cover the revised project scope and 
potential project risks. 

Status: Work is completed on the demolition 
of the old approach span and all of accelerated 
foundations for the future transition structures from 
the Self-Anchored Suspension (SAS) bridge to the 
tunnel. The area will be turned over to the Yerba 
Buena Island Transition Structures (YBITS) #1 
contractor effective October 1, 2010.

AA
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Transition Structures (YBITS)

Overview of YBITS Advanced Columns, YBID and SAS W2 Cap 
Beam

Rendering of Overview of Future Yerba Buena Island Transition Structures in Progress (top) with Completed Detour Viaduct (bottom) 

The new Yerba Buena Island Transition Structures 
(YBITS) will connect the new SAS bridge span to 
the existing Yerba Buena Island Tunnel, transitioning 
the new side-by-side roadway decks to the upper 
and lower decks of the tunnel. The new structures 
will be cast-in-place reinforced concrete structures 
that will look very similar to the already constructed 
Skyway structures. While some YBITS foundations 
and columns have been advanced by the YBID 
contract, the remaining work will be completed 
under three separate YBITS contracts.

B YBITS #1 Contract
Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $144.0 M
Status: 5% Complete as of September 2010

The YBITS #1 contract will construct the mainline roadway structures from the SAS bridge to the YBI tunnel. On 
February 4, 2010, Caltrans awarded the YBITS #1 Contract to MCM Construction, Inc.

Status: The contract, MCM Construction, Inc., mobilized on September 1 and started driving piles for the access 
trestle and column footing 10L South and North on September 20th.
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Overview of Yerba Buena Island Transition Structures Advanced Columns

YBITS #2 Contract
Contractor: TBD
Approved Capital Outlay Budget: $59.0 M
Status: In Design

YBITS Landscaping Contract
Contractor: TBD
Approved Capital Outlay Budget $3.3M
Status: In Design

The YBITS #2 contract will demolish the detour viaduct 
after all traffi c is shifted to the new bridge and will 
construct a new eastbound on-ramp to the bridge in its 
place. The new ramp will also provide the fi nal link for 
bicycle/pedestrian access off the SAS bridge onto Yerba 
Buena Island.

Upon completion of the YBITS work, a follow-on 
landscaping contract will be executed to re-plant and 
landscape the area.

Yerba Buena Island Transition Structures Advanced Work
Due to the re-advertisement of the SAS superstructure contract in 2005, it became necessary to temporarily 
suspend the detour contract and make design changes to the viaduct. To make more effective use of the extended 
contract duration and to reduce overall project schedule and construction risks, the TBPOC approved the 
advancement of foundation and column work from the Yerba Buena Island Transition Structures contract.

Status: Complete.
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge 
East Span Replacement Project
Self-Anchored Suspension (SAS) 
Bridge

SAS Tower Lift 1 Shafts

If one single element bestows world class status on 
the new Bay Bridge East Span, it is the Self-Anchored 
Suspension (SAS) bridge. This engineering marvel 
will be the world’s largest SAS span at 2,047 feet in 
length, as well as the fi rst bridge of its kind built with a 
single tower.

The SAS was separated into three separate 
contracts— construction of the land-based 
foundations and columns at Pier W2; construction 
of the marine-based foundations and columns at 
Piers T1 and E2; and construction of the SAS steel 
superstructure, including the tower, roadway, and 
cabling. Construction of the foundations at Pier W2 
and at Piers T1 and E2 was completed in 2004 and 
2007, respectively.

SAS Land Foundation Contract
Contractor: West Bay Builders, Inc.
Approved Capital Outlay Budget: $26.4 M
Status: Completed October 2004

The twin W2 columns on Yerba Buena Island 
provide essential support for the western end of the 
SAS bridge, where the single main cable for the 
suspension span will extend down from the tower 
and wrap around and under the western end of the 
roadway deck. Each of these huge columns required 
massive amounts of concrete and steel and are 
anchored 80 feet into the island’s solid bedrock.

SAS Marine Foundations Contract
Contractor: Kiewit/FCI/Manson, Joint Venture
Approved Capital Outlay Budget: $280.9 M
Status: Completed January 2008

Construction of the piers at E2 and T1 required signifi cant 
on-water resources to drive the foundation support piles 
down, not only to bedrock, but also through the bay water 
and mud (see rendering on facing page).

The T1 foundation piles extend 196 feet below the 
waterline and are anchored into bedrock with heavily 
reinforced concrete rock sockets that are drilled into the 
rock. Driven nearly 340 feet deep, the steel and concrete 
E2 foundation piles were driven 100 feet deeper than the 
deepest timber piles of the existing east span in order to 
get through the bay mud and reach solid bedrock.

C
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Architectural Rendering of New Self-Anchored Suspension Span and Skyway

SAS Superstructure Contract
Contractor: American Bridge/Fluor Enterprises, Joint Venture
Approved Capital Outlay Budget: $2.05 B
Status: 59% Complete as of September 2010

D

The SAS bridge is not just another suspension bridge. 
Rising 525 feet above mean sea level and embedded in 
rock, the single-tower SAS span is designed to withstand 
a massive earthquake. Traditional main cable suspension 
bridges have twin cables with smaller suspender cables 
connected to them. These cables hold up the roadbed 
and are anchored to the east end of the roadway boxes. 
While there will appear to be two main cables on the 
SAS, there will actually only be one. This single cable 
will be anchored within the eastern end of the roadway, 
carried over the tower and then wrapped around the two 
side-by-side decks at the western end.

The single-steel tower will be made up of four 
separate legs connected by shear link beams which 
function much like a fuse in an electrical circuit. 
These beams will absorb most of the impact from an 
earthquake, preventing damage to the tower legs. 

The next several pages highlight the construction 
sequence of the SAS and are followed by detailed 
updates on specifi c construction activities.
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Self-Anchored Suspension (SAS) Construction Sequence

STEP 1 - CONSTRUCT TEMPORARY 
SUPPORT STRUCTURES
Temporary support structures will need 
to be erected from the Skyway to Yerba 
Buena Island to support the new SAS 
bridge during construction. 
 
Status: Foundations and temporary 
support structures were completed in mid-
September 2010.

STEP 2 - INSTALL ROADWAYS 
The roadway boxes are being lifted into 
place by using the shear-leg crane barge. 
The boxes are being bolted and welded 
together atop the temporary support 
trusses to form two continuous parallel 
steel roadway boxes.

Status: Westbound roadway box 7 was 
erected on September 18, 2010. Seven 
crossbeams have been erected between 
the roadway boxes. Roadway boxes 9 
east and west shipped on September 18, 
2010 and are expected to arrive at Pier 7 in 
Oakland on October 9, 2010.

STEP 3 - INSTALL TOWER
Each of the four legs of the tower was 
erected in fi ve separate lifts. The tower lifts 
will be installed using a temporary erection 
tower and lifting jacks.

Status: The fi rst tower lift shafts arrived 
at Pier 7 in  Oakland on July 18, 2010 and 
erected on August 6, 2010. The second 
tower lift shafts shipped on September 18, 
2010 and is expected to arrive at Pier 7 in 
Oakland in October 9, 2010.
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STEP 4 - MAIN CABLE AND 
SUSPENDER INSTALLATION
The main cable will be pulled from the 
east end of the SAS bridge, over the 
tower, and wrapped around Pier W2 and 
again back over the tower and to the west 
end of the SAS bridge deck. Suspender 
cables will be added to lift the roadway 
decks off the temporary support structure.

Status: Cable installation is pending the 
erection of the tower and roadway spans. 
All cables have been fabricated, shipped 
and stored in the warehouse at Pier 7 in 
Oakland.

STEP 5 - WESTBOUND OPENING
The new bridge will fi rst open in the 
westbound direction pending completion 
of the Yerba Buena Island Transition 
Structures. 

Status: Westbound opening is forecast 
for December 2013. The westbound 
approach from Oakland to the Skyway 
was completed by the Oakland 
Touchdown #1 contract in June 2009.  

STEP 6 - EASTBOUND OPENING
Opening of the bridge in the eastbound 
direction is pending completion of 
Oakland Touchdown #2. Discussions are 
underway to expedite the bridge opening 
by constructing a detour and completing 
the remaining portion of OTD #2 early.

Status: The eastbound opening is 
forecast for December 2013. 
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities

SAS Mock-Up Hinge Anchorage

Roadway and Tower Segments 
Like giant three-dimensional jigsaw puzzles, the roadway 
and tower lifts of the SAS bridge are hollow steel shells 
that are internally strengthened and stiffened by a highly 
engineered network of welded steel ribs and diaphragms. 
The use of steel in this manner allows for a fl exible yet 
relatively light and strong structure able to withstand 
the massive loads placed on the bridge during seismic 
events.    

On the critical path to completing the bridge are the 
fabrication of the last four roadway boxes (segments 
13 and 14 east and west). Delays to beginning the 
fabrication of these boxes will preclude the westbound 
opening of the bridge in 2012. The TBPOC now forecasts 
opening the bridge in both directions in late 2013.  

All components undergo a rigorous quality review by 
ZPMC, ABF, and Caltrans to ensure that only bridge 
components that have been built according to contract 
specifi cations will be shipped. 

Roadway Box Fabrication Status: As shown in the 
diagram to the right, roadway boxes 1 through 8 east and 
west have been completed and shipped to the Bay Area.  
Roadway box 9 east and west shipped on September 18, 
2010 and is expected to arrive at Pier 7 in Oakland in on 
October 9, 2010.  The remaining roadway boxes are still 
being pieced together into larger segments. Fabrication 
of sub-assemblies for roadway box 13 and 14 started in 
late March 2010 and is forecast to be completed in July 
2011.

Tower Fabrication Status:  Each of the four legs of the 
towers is composed of fi ve separate lifts. The lifts get 
progressively shorter and lighter as they progress up 
the tower. The fi rst four shafts of the fi rst lift of the tower 
were lifted into place and are being bolted and welded 
together. Tower lift 2 shafts were shipped to the job site 
on September 18, 2010 and is expected to arrive at Pier 
7 in Oakland on October 9, 2010. Tower lifts 3 and 4 
shafts are in vertical assembly to ensure alignment at the 
ZPMC assembly yard, and are forecast for shipment in 
November 2010.



N

W E

Shop Drawings Underway
Sub-Assemblies Fabrication
Segment Assembly
Blast, Paint & Fit Up
Ready To Ship/In Transit
On Site/In Place

Legend

Through September 30, 2010

2010 Third Quarter Project Progress and Financial Update

23Yerba Buena Island Transition SAS Skyway Oakland Touchdown

Fabrication Progress Diagram
Through  September 30, 2010

SAS Lift 13 and 14 Bottom Panel Assembly

SAS Looking East at 13A,B,C, and 14 East at ZPMC Fabrication 
Shop

SAS 13A East Floor Beams Assembly
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities (cont.)

SAS Wire for Suspender Ropes

SAS East End Diaphragm Connection Fabrication

Cables and Suspenders
One continuous main cable will be used to support 
the roadway deck of the SAS bridge. Anchored into 
the eastern end of the bridge, the main cable will be 
anchored with the roadway box at the east end of 
the SAS near Pier E1, extend over the main tower 
at T1, loop around the western end of the roadway 
decks at Pier W2, and then travel back over the 
main tower to the western end of the roadway 
box. The main cable will be made up of bundles 
of individual wire strands. Supporting the roadway 
decks to the main cable will be a number of smaller 
suspender cables. The main cable will be fabricated 
in China and the suspender cables in Missouri, USA.

Status: All tower cables have been fabricated 
and delivered to the job site and stored at Pier 7 
warehouse in Oakland.  All cable bands are forecast 
to be completed and shipped to the job site by 
November 2010 and 136 of 204 suspender ropes 
are complete. The cable band bolts are ready for 
fi nal testing in early November 2011.

Saddles, Bearings, Hinges, and Other 
Bridge Components
The mounts on which the main cable and suspender 
ropes will sit are made from solid steel castings. 
Castings for the main cable saddles are being made 
by Japan Steel Works, while the cable bands and 
brackets are being made by Goodwin Steel in the 
United Kingdom.

The bridge bearings and hinges that support, 
connect, and transfer loads from the self-anchored 
suspension (SAS) span to the adjoining sections 
of the new east span are being fabricated in a 
number of locations. Work on the bearings is being 
performed in Pennsylvania, USA and Hochang, 
South Korea, while hinge pipe beams are being 
fabricated in Oregon, USA.  

Status: The cable saddles and hinges at the W2 cap 
beam and YBITS are complete and stored at the job 
site.
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Self-Anchored Suspension (SAS) Superstructure Field Activities

Shear-Leg Crane Barge Lifting Roadway Box 7W

SAS E2 Cap Beam and the end of the Skyway

Shear-Leg Crane Barge
The massive shear-leg barge crane that is helping 
to build the SAS superstructure arrived in the San 
Francisco Bay on March 12, 2009 after a trans-
Pacifi c voyage.

The crane and barge are separate units operating 
as a single entity named the “Left Coast Lifter.” 
The 400-by-100-foot barge is a U.S-fl agged vessel 
that was custom built in Portland, Oregon by U.S. 
Barge, LLC and outfi tted with the crane by Shanghai 
Zhenhua Heavy Industry Co. Ltd. (ZPMC) at a facility 
near Shanghai, China. The crane’s boom weighs 
992 tons and is 328 feet long. The crane can lift up 
to 1,873 tons, including the deck and tower boxes for 
the SAS.

Status: The shear-leg crane barge arrived at the 
job site March 2009. The crane has off-loaded and 
placed all temporary support structures and SAS 
roadway boxes and crossbeams.

Temporary Support Structures
To erect the roadway decks and tower of the bridge, 
temporary support structures were fi rst put in place. 
Almost a bridge in itself, the temporary support 
structures stretch from the end of the completed 
Skyway back to Yerba Buena Island. For the tower, 
a strand jack system is being built into the tower’s 
temporary frame to elevate the upper sections of the 
tower into place. These temporary supports are being 
fabricated in the Bay Area, as well as in Oregon and 
in China at ZPMC.

Status:  The temporary support structures are 
complete. 

Cap Beams
Construction of the massive steel-reinforced concrete 
cap beams that link the columns at Piers W2 and 
E2 was left to the SAS superstructure contractor 
and represents the only concrete portions of work 
on that contract. The east and west ends of the SAS 
roadway will rest on the cap beams and the main 
cable will wrap around Pier W2, while anchoring into 
the east end of the SAS deck sections near E2.

Status: Completed March 2009
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Self-Anchored Suspension (SAS) Superstructure Installation Activities

Upon arrival in Oakland, the steel roadway and tower 
sections are off-loaded directly from the transport ship 
onto barges to await installation atop the temporary 
support structures. Steel roadway boxes will be installed 
from west to east. Due to the shallow waters near Yerba 
Buena Island, the eastbound lanes on the south side of 
the new bridge will be installed fi rst, then to be followed 
by the westbound lanes. In total, there are 28 roadway 
boxes (14 in each direction) that range from 560 to 1660 
tons and from 80 to 230 feet long.  

The tower comprises four legs, each made up of four 
tower lifts that make up the majority of the height of the 
tower, the tower grillage, and fi nally the tower head.  

Status: Fifteen of 28 roadway boxes (1 through 8 
east and west) have been placed on top of temporary 
support structures with one additional westbound 
roadway box being lifted into place in October to form 
a continuous roadway. Tower lift 1 shafts have been 
lifted into place and are being welded and bolted 
together. Roadway box 9 east and west and tower 
lift 2 shafts were shipped on September 18, 2010 
and are expected to arrive at Pier 7 in Oakland on 
October 9, 2010. Tower lift 2 shafts are forecast for 
installation on October 25, 2011.
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Hinge K Westbound Pipe Beam

Last Section of the Westbound  Temporary Support Structure Truss Installed
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Skyway

Overview of the Skyway Looking West Toward Yerba Buena 
Island

The Skyway, which comprises much of the new East 
Span, will drastically change the appearance of the Bay 
Bridge. Replacing the gray steel that currently cages 
drivers, a graceful, elevated roadway supported by piers 
will provide sweeping views of the bay. 

Skyway Contract
Contractor: Kiewit/FCI/Manson, Joint Venture
Approved Capital Outlay Budget: $1.25 B
Status: Completed March 2008

Extending for more than a mile across Oakland mudfl ats, 
the Skyway is the longest section of the East Span. It sits 
between the new Self-Anchored Suspension (SAS) span 
and the Oakland Touchdown. In addition to incorporating 
the latest seismic-safety technology, the side-by-side 
roadway decks of the Skyway feature shoulders and lane 
widths built to modern standards.

The Skyway’s decks are composed of 452 pre-cast 
concrete segments (standing three stories high), 
containing approximately 200 million pounds of structural 
steel, 120 million pounds of reinforcing steel, 200 
thousand linear feet of piling and about 450 thousand 
cubic yards of concrete. These are the largest segments 
of their kind ever cast and were lifted into place by 
custom-made winches.

The Skyway marine foundation consists of 160 hollow 
steel pipe piles measuring eight feet in diameter and 
dispersed among 14 sets of piers. The 365-ton piles 
were driven more than 300 feet into the deep bay mud. 
The new East Span piles were battered or driven in at an 
angle, rather than vertically, to obtain maximum strength 
and resistance.

Designed specifi cally to move during a major earthquake, 
the Skyway features several state-of-the-art seismic 
safety innovations, including 60-foot-long hinge pipe 
beams. These beams will allow deck segments on the 
Skyway to move, enabling the deck to withstand greater 
motion and to absorb more earthquake energy. 

E
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Oakland Touchdown

Aerial View of Oakland Touchdown Looking West

When completed, the Oakland Touchdown (OTD) 
structures will connect Interstate 80 in Oakland to the 
new side-by-side decks of the new East Span. For 
westbound drivers, the OTD will be their introduction to 
the graceful new East Span. For eastbound drivers from 
San Francisco, this section of the bridge will carry them 
from the Skyway to the East Bay, offering unobstructed 
views of the Oakland hills.

The OTD will be constructed through two contracts.  The 
fi rst contract will build the new westbound lanes, as well 
as part of the eastbound lanes. The second contract to 
complete the eastbound lanes cannot fully begin until 
westbound traffi c is shifted onto the new bridge. This 
enables a portion of the upper deck of the existing bridge 
to be demolished allowing for a smooth transition for the 
new eastbound lanes in Oakland.

Oakland Touchdown #1 Contract
Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $212.0 M
Status: Completed June 2010

The OTD #1 contract constructs the entire 1,000-foot-
long westbound approach from the toll plaza to the 
Skyway. When completed, the westbound approach 
structure will provide direct access to the westbound 
Skyway. In the eastbound direction, the contract will 
construct a portion of the eastbound structure and all of 
the eastbound foundations that are not in confl ict with the 
existing bridge.

Status:  MCM Construction, Inc. completed OTD #1 
westbound and eastbound phase 1 on June 8, 2010.

F

Oakland Touchdown #2 Contract
Contractor: TBD
Approved Capital Outlay Budget: $62.0 M
Status: In Design

The OTD #2 contract will complete the eastbound 
approach structure from the end of the Skyway 
to Oakland. This work is critical to the eastbound 
opening of the new bridge, but cannot be completed 
until westbound traffi c has been shifted off the 
existing upper deck to the new SAS bridge.

G
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Other Contracts

Archeological Investigations

Existing East Span of the San Francisco-Oakland Bay Bridge

Stormwater Retention Basin

A number of contracts needed to relocate utilities, clear 
areas of archeological artifacts, and prepare areas for 
future work have already been completed. The last major 
contract will be the eventual demolition and removal of 
the existing bridge, which by that time will have served 
the Bay Area for nearly 80 years.  Following is a status of 
some the other East Span contracts.

East Span Interim Seismic Retrofi t 
Contractors:  1) California Engineering 
  2) Balfour Beatty
Approved Capital Outlay Budget: $30.8 M
Status: Completed October 2000

After the 1989 Loma Prieta Earthquake, and before the 
fi nal retrofi t strategy was determined for the East Span, 
Caltrans completed an interim retrofi t of the existing 
bridge to prevent a catastrophic collapse of the bridge 
should a similar earthquake occur before the East 
Span was completely replaced. The interim retrofi t was 
performed under two separate contracts that lengthened 
pier seats, added some structural members, and 
strengthened areas of the bridge so they would be more 
resilient during an earthquake.

Stormwater Treatment Measures
Contractor: Diablo Construction, Inc.
Approved Capital Outlay Budget: $18.3 M
Status: Completed December 2008

The Stormwater Treatment Measures contract 
implemented a number of best practices for the 
management and treatment of stormwater runoff. 
Focused on the areas around and approaching the toll 
plaza, the contract added new drainage and built new 
bio-retention swales and other related constructs.
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New YBI Electrical Substation

Yerba Buena Island Substation
Contractor: West Bay Builders 
Approved Capital Outlay Budget: $11.6 M
Status: Completed May 2005

This contract relocated an electrical substation just east 
of the Yerba Buena Island Tunnel in preparation for the 
new East Span.

Pile Installation Demonstration
Contractor: Manson and Dutra, Joint Venture
Approved Capital Outlay Budget: $9.3 M
Status: Completed December 2000

While large-diameter battered piles are common in 
offshore drilling, the new East Span is one of the fi rst 
bridges to use them in its foundations. To minimize 
project risks and build industry knowledge, a pile 
installation demonstration project was initiated to 
prove the effi cacy of the proposed technology and 
methodology. The demonstration was highly successful 
and helped result in zero contract change orders or 
claims for pile driving on the project.

Existing Bridge Demolition
Contractor: TBD
Approved Capital Outlay Budget: $239.1 M
Status: In Design

Design work on the contract will start in earnest as the 
opening of the new bridge to traffi c approaches.

H

Electrical Cable Relocation
Contractor: Manson Construction
Approved Capital Outlay Budget: $9.6 M
Status: Completed January 2008

A submerged cable from Oakland that is close to 
where the new bridge will touch down supplies 
electrical power to Treasure Island. To avoid any 
possible damage to the cable during construction, two 
new replacement cables were run from Oakland to 
Treasure Island. The extra cable was funded by the 
Treasure Island Development Authority.

I
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Quarterly Environmental Compliance Highlights

YBITS Advanced Columns for YBID

Overall environmental compliance for the SFOBB East 
Span project has been a success.  All weekly, monthly 
and annual compliance reports to resource agencies 
have been delivered on time. There are no comments 
from receiving agencies.  The tasks for the current 
quarters are focused on mitigation monitoring. Key 
successes in this quarter are as follows:

• Bird monitoring was conducted weekly in the active 
construction area. Monitors did not observe any 
indication that birds were disturbed due to the East 
Span construction activities.

• Weekly Monitoring of Canada geese along the I-80 
roadway adjacent to the Emeryville Crescent for the 
year began on March 4, 2010 and continued through 
August 2010.

• San Francisco-Oakland Bay Bridge (SFOBB) 
environmental compliance and storm water 
pollution prevention plan (SWPPP) inspections 
were conducted weekly at all active project sites. 
The project team continues to work closely with 
contractors to ensure compliance with environmental 
permits and regulations and improve SWPPP and 
best management practices.

• On July 8, 2010 Caltrans submitted a request to the 
National Oceanic and Atmospheric Administration, 
National Marine Fisheries Service (NOAA-Fisheries) 
for the renewal of the Incidental Harassment 
Authorization, pursuant to the Marine Mammal 
Protection Act, for the SFOBB East Span Seismic 
Safety Project. 

• Caltrans is working with agencies and exploring 
options to meet requirements for shorebird roosting 
habitat mitigation.



 Installed Roadway Boxes One through 8 and the First Segments of the Tower 
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Antioch Bridge Seismic Retrofi t Project
Contractor: California Engineering Contractors, Inc.
Approved Capital Outlay Budget: $70.0 M
Status:16% Complete as of September 2010

Core Drilling Operation at Bent Cap and Completed 
Access Road

Isolation Bearing (Blue Color) within Testing Machine at 
Earthquake Protection Services

Serving the Delta region of the Bay Area, the Antioch 
Bridge takes State Route 160 traffi c over the San 
Joaquin River, linking eastern Contra Costa County with 
Sacramento County. The current 1.8-mile-long steel 
plate girder bridge was opened in 1978 with one lane in 
each direction. The major retrofi t measure for the bridge 
includes installing seismic isolation bearings at each of 
the 41 piers, strengthening piers 12 through 31 with steel 
cross-bracing between column bents and installing steel 
casings at all columns located at the Sherman Island 
approach slab bridge.

Status: Caltrans continues reviewing submittals for 
the structure steel shop drawings and bridge jacking 
plans. Temporary roadway ground disturbing activities 
were completed on September 30, 2010 and the coring 
for the post-tension bentcap has started. Earthquake 
Projection Services (EPS) performed Quality Control 
Testing on the fi rst 10 isolation bearings during the week 
of October 18th. Additional Quality Assurance Testing will 
be performed at the University of California, San Diego 
during the week of November 1st. The fi rst 4 isolation 
bearings are scheduled for Installation at Piers 3 and 7 
during the second week of November.
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Antioch Progress on Access Scaffolding Looking toward Antioch

Visual Inspection of Isolation Bearing after Quality Control Test is Completed
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Diagram of Proposed Retrofi t Work on the Dumbarton Bridge

Dumbarton Bridge Seismic Retrofi t Project
Contractor: Shimmick Construction Company, Inc.
Approved Capital Outlay Budget: $92.7 M
Status: Awarded

Dumbarton Bridge

The current Dumbarton Bridge was opened to traffi c in 
1982 linking the cities of Newark in Alameda County 
and East Palo Alto in San Mateo County. The 1.6-mile 
long bridge has six lanes (three in each direction) and 
an eight-foot bicycle/pedestrian pathway. The bridge is 
a combination of reinforced concrete and steel girders 
that support a reinforced lightweight concrete roadway 
on reinforced concrete columns. The current retrofi t 
strategy for the bridge includes superstructure and deck 
modifi cations and installation of isolation bearings.

Status: On June 15, 2010,  Caltrans opened seven 
bids for the Dumbarton Bridge Seismic Retrofi t Project.  
The Dumbarton Retrofi t Project had an engineer’s 
estimate of $73 million, which included supplemental 
work and contract contingencies, and included a 
maximum construction duration of 810 working days.  
The low bidder, Shimmick Construction Company, Inc., 
is  substantially less at $46.6 million. On September 2, 
2010, the TBPOC reviewed the budget for the project. 
Given the low bid for project construction and the 

current estimated support costs and project 
contingencies, the budget was approved and 
revised to a total of $267 million, which is $216 
million below the original estimate.
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Dumbarton Bridge
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Other Completed Projects

 High-Rise Section of San Mateo-Hayward Bridge

1958 Carquinez Bridge (foreground) with the 1927 Span 
(middle) under Demolition and the New Alfred Zampa Memo-
rial Bridge (background)

1962 Benicia-Martinez Bridge (right)

In the 1990s, the State Legislature identifi ed seven of 
the nine state-owned toll bridges for seismic retrofi t. In 
addition to the San Francisco-Oakland Bay Bridge, these 
included the Benicia-Martinez, Carquinez, Richmond-
San Rafael and San Mateo-Hayward bridges in the Bay 
Area, and the Vincent Thomas and Coronado bridges 
in Southern California. Other than the East Span of the 
Bay Bridge, the retrofi ts of all of  the bridges have been 
completed as planned.

San Mateo-Hayward Bridge Seismic 
Retrofi t Project
Project Status: Completed 2000

The San Mateo-Hayward Bridge seismic retrofi t project 
focused on strengthening  the high-rise portion of the 
span. The foundations of the bridge were signifi cantly 
upgraded with additional piles.

1958 Carquinez Bridge Seismic 
Retrofi t Project
Project Status: Completed 2002
The eastbound 1958 Carquinez Bridge was retrofi tted in 
2002 with additional reinforcement of the cantilever thru-
truss structure.

1962 Benicia-Martinez Bridge Seismic 
Retrofi t Project
Project Status: Completed 2003

The southbound 1962 Benicia-Martinez Bridge was 
retrofi tted to “Lifeline” status with the strengthening of 
the foundations and columns and the addition of seismic 
bearings that allow the bridge to move during a major 
seismic event. The Lifeline status means the bridge is 
designed to sustain minor to moderate damage after 
an event and to reopen quickly to emergency response 
traffi c.
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Richmond-San Rafael Bridge

Los Angeles-Vincent Thomas Bridge

San Diego-Coronado Bridge

Richmond-San Rafael Bridge Seismic 
Retrofi t Project
Project Status: Completed 2005

The Richmond-San Rafael Bridge was retrofi tted to a 
“No Collapse” classifi cation to avoid catastrophic failure 
during a major seismic event. The foundations, columns, 
and truss of the bridge were strengthened, and the 
entire low-rise approach viaduct from Marin County was 
replaced.

Los Angeles-Vincent Thomas Bridge 
Seismic Retrofi t Project
Project Status: Completed 2000

San Diego-Coronado Bridge Seismic 
Retrofi t Project
Project Status: Completed 2002

The Vincent Thomas Bridge is a 1,500-foot long 
suspension bridge crossing the Los Angeles Harbor in Los 
Angeles that links San Pedro with Terminal Island. The 
bridge was one of two state-owned toll bridges in Southern 
California (the other being the San Diego-Coronado 
Bridge).  Opened in 1963, the bridge was seismically 
retrofi tted as part of the TBSRP in 2000.

The San Diego-Coronado Bridge crosses over San Diego 
Bay and links the cities of San Diego and Coronado.  
Opened in 1969, the 2.1-mile long bridge was seismically 
retrofi tted as part of the Toll Bridge Seismic Retrofi t Project 
in 2002.
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Risk Management Program Update 

POTENTIAL DRAW ON PROGRAM RESERVE 
(PROGRAM CONTINGENCY)

Assembly Bill (AB) 144 provides that Caltrans 
“regularly reassess its reserves for potential claims 
and unknown risks, incorporating information related 
to risks identifi ed and quantifi ed through its risk 
assessment processes.”   

AB 144 set a $900 million Program Reserve (also 
referred to as the Program Contingency).  On 
October 11, 2009, Governor Schwarzenegger 
approved Assembly Bill No. 1175 that added the 
Dumbarton and Antioch Bridges to the Toll Bridge 
Seismic Retrofi t Program and this resulted in 
changes to Program Contingency.  The Program 
Contingency is currently $415 million according to 
the TBPOC Approved Budget.

The Caltrans-approved TBSRP Risk Management 
Plan provides for the determination of the estimated 
potential draw on Program Contingency each 
quarter based on the total of all risks and the 
contingencies remaining from the contracts.  Each 
contract in design has an assigned contingency 
allowance.  A contract in construction has a 
remaining contingency, which is the difference 
between its budget and the sum of bid items, 
state-furnished materials, contract change orders 
and remaining supplemental work. Capital outlay 
support has no identifi ed contingency allowance.  
The total of the contingencies is the amount that is 
available to cover the risks of all contracts, program-
level risks (the risks not assigned to a particular 
contract), and capital outlay support risks. The 
amount by which the sum of all risks may exceed 
the total of all contingencies would represent a 
potential draw on the Program Contingency (i.e., 
Program Reserve).

The Caltrans-approved TBSRP Risk Management 
Plan provides for the determination of the estimated 
potential draw on Program Contingency each 
quarter, and compares it to the current balance in 

the Program Contingency.  The third quarter of 2010 
potential draw curve is shown in Figure 1 on the 
following page.

As of the end of the third quarter of 2010, the 50 
percent probable draw on Program Contingency is 
$210 million. The potential draw ranges from about 
$75 million to $350 million.  

The current Program Contingency balance is 
suffi cient to cover the cost of currently identifi ed 
risks. Risk mitigation actions are continuously 
developed and implemented to reduce the potential 
draw on the Program Contingency.

RISK MANAGEMENT DEVELOPMENTS

The risk management cost for the TBSRP, and 
particularly the SAS contract, were signifi cantly 
reduced this quarter. This risk reduction was 
primarily the result of a contract change order 
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executed between Caltrans and the SAS contractor, 
and approved by the TBPOC.  This change order 1) 
revised the SAS contract milestones and provided 
incentives and disincentive provisions to achieve the 
TBPOC’s goal of achieving seismic safety in 2013, 
2) provided incentive provisions for the OBG Lifts 
13 and 14 departure from the fabrication facility, and 
3) resolved all past schedule issues and claimed 
delays. This change order effectively retired all SAS 
schedule risks associated with past issues and 
claimed delays. While this change order greatly 
reduced risk and uncertainty, there do remain 
signifi cant risks ahead. e.g., fabrication of OBG 
13/14, tower completion, cable works, load transfer, 
MEP, and adjacent contract interface.  These risks 
have been previously identifi ed, quantifi ed, and 
reported in earlier quarters and the project teams 
continue to implement risk response strategies for 
each area.

The YBITS #1 contractor’s completion of Hinge 
K is currently on the critical path to westbound 
opening.  When load transfer is completed, the 
SAS contractor will remove the temporary works at 
W2 and clear the area for the YBITS #1 contractor 
to complete the westbound frame 2 and the Hinge 
K closure.  Caltrans reached agreement with the 
SAS and YBITS #1 contractors to grant the YBITS 
#1 contractor early access to a portion of this area.  
This will allow the YBITS #1 contractor to complete 
the eastern frames and stress the YBITS structure 
before SAS load transfer. The early access to the 
area greatly reduces cost and schedule risk by 
allowing the YBITS #1 contractor to sequence its 
work to re-use falsework.

The eastbound bridge is currently scheduled to 
open fi ve months after the westbound bridge 
because some construction activities can only 

Figure 1 – Potential Draw on Program Contingency* 

*Figure 1 Notes:
1.  Potential out-of-scope program risks excluded.
2.  Potential costs associated with OTD alternative alignment options, currently under TBPOC consideration, excluded. 
3.  Program Contingency may be used for other benefi cial purposes than to cover risks.  The potential draw chart should not be construed as a      

         forecast of the future balance of Program Contingency funds.



SAS Looking Down at the Top of the Level 1 Tower Shafts

Hinge K Pipe Beam Being Milled
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Risk Management Program Update (cont.) 

proceed after the demolition of a section of 
the existing westbound structure. The TBPOC 
approved the further development of an Oakland 
Touchdown detour realignment that would allow 
opening the eastbound bridge at the same time 
as the westbound.  Constructability, cost, and 
right of way issues are under investigation, and a 
fi nal decision is expected next quarter. 
 

RISK MANAGEMENT LOOK AHEAD

In the next quarter the SAS contractor will submit 
a new schedule that meets the accelerated 
schedule milestones provided in the change 
order discussed in the “Risk Management 
Developments” section above. The schedule is 
likely to be very aggressive and there are risks to 
the future activities on the critical paths through 
Roadway Boxes (OBG) delivery and erection, 
cable installation, load transfer, and completion 
of MEP systems required for the opening.  
Consequently, Caltrans and the SAS contractor 
are implementing a plan to enhance mutual 
schedule management in order to proactively 
identify impending risks so that action can be 
taken swiftly to prevent or mitigate potential 
delays.  When the SAS contractor submits its 
new schedule next quarter, and it has been 

accepted, the risk management team will reassess 
the risks and also identify Caltrans activities that 
must align with the SAS contractor’s incentivized 
milestones.

An important aspect of the SAS schedule – and of 
all schedules for large projects – is that there may 
be multiple critical paths to the milestones.   The 
most critical path to seismic safety opening contains 
the fabrication and erection of Lifts 13 and 14, and 
completion of the cable system and MEP systems 
required for seismic safety opening.  Caltrans will 
be monitoring the critical paths and managing 
all corridor contract incentive and disincentive 
provisions to achieve the TBPOC’s goal of opening 
the bridge in 2013.  

The TBPOC is expected to approve an alignment 
for the Oakland Touchdown detour realignment.  
This realignment is expected to provide for an 
accelerated completion of work required for 
the eastbound opening of the bridge.  The risk 
management team will modify the corridor schedule 
to include the detour realignment and reassess cost 
and schedule risks.

The Cable Engineering Risk Management (CERM) 
team continues to identify and resolve outstanding 
cable installation issues. The CERM team has 
recommended several modifi cations that have 
resolved potential spatial confl icts and issues 
related to cable rotation during installation of the 
cable bands and suspenders.



SAS Looking Down at the Top of the Level 1 Tower Shafts



TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Program Funding Status

AB 144 established a funding level of $8.685 billion for the TBSRP. The bill specifi es program funding sources as 
shown in Table 1-Program Budget.

Table 1—Program Budget
as of June 30, 2010 ($ Millions)

Budgeted
Funding Available & 

Contribution
Financing

Seismic Surcharge Revenue AB 1171 2,282.0 2,282.0
Seismic Surcharge Revenue AB 144 2,150.0 2,150.0
Seismic Surcharge Revenue AB 1175(5) 750.0 750.0
BATA Consolidation 820.0 820.0
Subtotal - Financing 6,002.0 6,002.0

Contributions
Proposition 192 790.0 789.0
San Diego Coronado Toll Bridge Revenue Fund 33.0 33.0
Vincent Thomas Bridge 15.0 6.9
State Highway Account(1)(2) 745.0 745.0
Public Transportation Account(1)(3) 130.0 130.0
ITIP/SHOPP/Federal Contingency 448.0 100.0
Federal Highway Bridge Replacement and Rehabilitation (HBRR) 642.0 642.0
SHA - East Span Demolition 300.0 0.0
SHA - “Effi ciency Savings”(4) 130.0 10.0
Redirect Spillover 125.0 125.0
Motor Vehicle Account 75.0 75.0
Subtotal - Contribution 3,433.0 2,655.9

Total Funding 9,435.0 8,657.9

Encumbered to Date 7,504.9

Remaining Unallocated 1,153.0

Expenditures :
Capital Outlay 5,093.0
State Operations 1,372.9
Antioch and Dumbarton Expenditures by BATA 12.2

Total Expenditures 6,478.0

Encumbrances :
Capital Outlay 1,054.7
State Operations 7.3

Total Encumbrances 1,062.0

Total Expenditures and Encumbrances $7,540.1
(1) The California Transportation Commission adopted a new schedule and changed the PTA/SHA split on December 15, 2005.
(2) To date $645 million has been transferred from the SHA to the TBSRP, including the full $290 million transfer scheduled by the CTC to occur in 2005-06. An additional $100 million has been expended directly 
from the account.
(3) To date $130 million has been transferred from the PTA to the TBSRP, including the full amount of all transfers scheduled by the CTC.
(4)To date $10 million has been transferred from the SHA to the TBSRP, representing the commitment of “Effi ciency Savings” identifi ed under AB 144.
Approximatly $120 million remains to be distributed as scheduled by the CTC.
(5) As of January 1, 2010, seismic retrofi tting of Antioch and Dumbarton Bridges became part of the Toll Bridge Seismic Retroffi t Program with the passage of AB 1175.
Notes: 
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Pursuant to Streets and Highways Code Section 30952.1 (d), expenses incurred by Caltrans, BATA, and 
the California Transportation Commission (CTC) for costs directly related to the duties associated with the 
TBPOC are to be reimbursed by toll revenues.  Table 3 -Toll Bridge Program Oversight Committee Estimated 
Expenses: July 1, 2005  through June 30, 2010 shows expenses through June 30, 2010 for TBPOC 
functioning, support, and monthly and quarterly reporting.

Summary of the Toll Bridge Oversight Committee (TBPOC) Expenses

Table 2—CTC Toll Bridge Seismic Retrofi t Program Contributions Adopted December 2005
Schedule of Contributions to the Toll Bridge Seismic Retrofi t Program ($ Millions)

Source Description 2005-06
(Actual)

2006-07
(Actual)

2007-08
(Actual)

2008-09
(Actual)

2009-10
(Actual)

2010-11
(Actual)

2011-12
(Actual)

2012-13
(Actual)

2013-14
(Actual) Total

AB
1171

SHA 290 290
PTA 80 40 120
Highway 
Bridge
Replacement
and
Rehabilitation
(HBRR) 

100 100 100 42 342

Contingency 1 99 100 100 148 448

AB 144

SHA* 2 8 53 50 17 130
Motor Vehicle
Account 
(MVA)

75 75

Spillover 125 125
SHA** 300 300
Total 547 273 100 43 99 153 150 165 300 1830

 * Caltrans Effi ciency Savings
** SFOBB East Span Demolition Cost 

Table 3—Toll Bridge Program Oversight Committee 
Estimated Expenses: July 1, 2005 through September, 30, 2010 

($ Millions)

Agency/Program Activity Expenses

BATA 1.0

Caltrans 1.9

CTC 1.6

Reporting 3.7

Total Program 8.0
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REGIONAL MEASURE 1 PROGRAM
Interstate 880/State Route 92 Interchange Reconstruction Project
Project Status: In Construction

Current Progress of Interstate 880/State Route 92 Interchange Future Interstate 880/State Route 92 Interchange 
(as simulated) Looking West toward San Mateo

Overview of Progress on 92/880 

The Interstate 880/State Route 92 Interchange 
Reconstruction Project is the fi nal project under the Regional 
Measure 1 Toll Bridge Program. Project completion fulfi lls a 
promise made to Bay Area voters in 1988 to deliver a slate of 
projects that help expand bridge capacity and improve safety 
on the bridges.

Interstate 880/State Route 92 Interchange 
Reconstruction Contract 
Contractor: Flatiron/Granite
Approved Capital Outlay Budget: $158.0 M
Status: 77% Complete as of September 2010

This corridor is consistently one of the Bay Area’s most 
congested during the evening commute. This is due in part to 
the lane merging and weaving that is required by the existing 
cloverleaf interchange. The new interchange will feature direct 
freeway-to-freeway connector ramps that will increase traffi c 
capacity and improve overall safety and traffi c operations in 
the area. With the new direct-connector ramps, drivers coming 
off the San Mateo-Hayward Bridge can access Interstate 880 
without having to compete with traffi c headed onto east Route 
92 from south Interstate 880 (see progress photos on pages 
72 and 73).
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Stage 4 - Final Realignment and Other Work

Stage 1 - Construct East Route 92 to North Interstate 
880 Direct Connector

Stage 2 - Demolish and Replace South Side of Route 92 
Separation Structure

Stage 3 - Demolish and Replace North Side of Route 92 
Separation Structure

Stage 1 – Construct East Route 92 to North 
Interstate 880 Connector

The new east Route 92 to north Interstate 880 connector 
(ENCONN) is the most critical fl y over structure for 
relieving congestion in the corridor. The ENCONN will be 
fi rst used as a detour to allow for future stages of work, 
while keeping traffi c fl owing.

Status: ENCONN was completed and opened to detour 
traffi c on May 16, 2009.  

Stage 2 – Replace South Side of Route 92 
Separation Structure
By detouring eastbound Route 92 traffi c onto ENCONN, 
the existing separation structure that carries SR92 over 
I-880 can be replaced. The existing structure will be cut 
lengthwise, and then demolished and replaced separately. 
In this stage, the south side of the structure will be 
replaced, while west Route 92 and south-Interstate-880-to-
east-Route-92 traffi c will stay on the remaining structure.  

Status: Work on the south side of the separation 
structure is complete. 

Stage 3 – Replace North Side of Route 92 
Separation Structure
Upon completion of Stage 2, the existing north side of the 
separation structure will be demolished and replaced. Its 
traffi c will then be shifted onto the newly reconstructed 
south side.  

Status: The demolition of the existing westbound 
separation structure (north side) was completed on May 5, 
2010. The north side structure is forecast to be complete in 
March of 2011.

Stage 4 – Final Realignment and Other Work
In addition to ENCONN and the separation structure, direct 
north 880 to west 92 connector (NWCONN) and west 92 to 
south 880 connector (WSCONN) remain to be completed.  
The new Eldridge Avenue pedestrian overcrossing is now 
complete. 

Status: The new Calaroga Avenue Overcrossing,
 NWCONN and WSCONN are under construction.
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REGIONAL MEASURE 1 PROGRAM
Other Completed Projects

San Mateo-Hayward Bridge-Widening Project
Project Status: Completed 2003

Widening of the San Mateo-Hayward Bridge Trestle on Left

Richmond-San Rafael Bridge Rehabilitation Projects
Project Status: Completed 2006

New Richmond-San Rafael Bridge West Approach Trestle 
under Construction

Richmond Parkway Construction Project
Project Status: Completed 2001

This project expanded the low-rise concrete trestle 
section of the San Mateo-Hayward Bridge to allow 
for three lanes in each direction to match the existing 
confi guration of the high-rise steel section of the bridge. 

Two major rehabilitation projects for the Richmond-San 
Rafael Bridge were funded and completed: 
(1) replacement of the western concrete approach trestle 
and ship-collision protection fender system; and (2) 
rehabilitation of deck joints and resurfacing of the bridge 
deck. 

In 2005, along with the seismic retrofi t of the bridge, 
the trestle and fender replacement work was completed 
as part of the same project. Under a separate contract 
in 2006, the bridge was resurfaced with a polyester 
concrete overlay along with the repair of numerous deck 
joints.

The fi nal connections to the Richmond Parkway from 
Interstate 580 near the Richmond-San Rafael Bridge 
were completed in May 2001.



51

2010 Third Quarter Project Progress and Financial Update

New Alfred Zampa Memorial (Carquinez) Bridge Soon after 
Opening to Traffi c, with Crockett Interchange Still under 
Construction

Benicia-Martinez Bridge Pedestrian/Bicycle Pathway Opened 
to the Public in August 2009

New Alfred Zampa Memorial (Carquinez) Bridge Project
Project Status: Completed 2003

Benicia-Martinez Bridge Project 
Project Status: Completed 2009

Bayfront Expressway (State Route 84) Widening Project
Project Status: Completed 2004

The new western span of the Carquinez Bridge, which 
replaced the original 1927 span, is a twin-towered 
suspension bridge with three mixed-fl ow lanes, a new 
carpool lane shoulders and a bicycle and pedestrian 
pathway.

A two-year project to rehabilitate and reconfi gure the 
original Benicia-Martinez Bridge began shortly after 
the opening of the new Congressman George Miller 
Bridge. The existing 1.2-mile roadway surface on the 
steel deck truss bridge was modifi ed to carry four lanes 
of southbound traffi c (one more than before)—with 
shoulders on both sides—plus a bicycle/pedestrian 
path on the west side of the span that connects to 
Park Road in Benicia and to Marina Vista Boulevard 
in Martinez.  Reconstruction of the east side of the 
bridge and approaches was completed in August 2008, 
and reconstruction of the west side of the bridge an 
approaches and construction of the bicycle/pedestrian 
pathway was completed in August 2009.

This project expanded and improved the roadway 
from the Dumbarton Bridge touchdown to the US 
101/Marsh Road interchange by adding additional 
lanes and turn pockets and improving bicycle and 
pedestrian access in the area.





The Last Temporary Support Structure Installed  
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Appendix A-1:  TBSRP AB 144/SB 66 Baseline Budget, Forecasts and 
Expenditures through September 30, 2010 ($ Millions)

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(06/2010)1

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support  959.3  203.0  1,162.3  858.0  1,282.5  120.2 
Capital Outlay Construction  4,492.2  496.9  4,989.1  3,397.3  5,058.1  69.0 
Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)

Total  5,486.6  696.6  6,183.2  4,256.0  6,348.3  165.1 
SFOBB West Approach Replacement

Capital Outlay Support  120.0  (2.0)  118.0  117.5  118.5  0.5 
Capital Outlay Construction  309.0  41.7  350.7  328.0  338.1  (12.6)

Total  429.0  39.7  468.7  445.5  456.6  (12.1)
SFOBB West Span Retrofi t  -  

Capital Outlay Support  75.0  (0.2)  74.8  74.9  74.8  -  
Capital Outlay Construction  232.9  (5.5)  227.4  227.4  227.4  -  

Total  307.9  (5.7)  302.2  302.3  302.2  -  
Richmond-San Rafael Bridge Retrofi t

Capital Outlay Support  134.0  (7.0)  127.0  126.8  127.0  -  
Capital Outlay Construction  780.0  (90.5)  689.5  667.5  689.5  -  

Total  914.0  (97.5)  816.5  794.3  816.5  -  
Benicia-Martinez Bridge Retrofi t  -  

Capital Outlay Support  38.1  -   38.1  38.1  38.1  -  
Capital Outlay Construction  139.7  -   139.7  139.7  139.7  -  

Total  177.8  -   177.8  177.8  177.8  -  
Carquinez Bridge Retrofi t

Capital Outlay Support  28.7  0.1  28.8  28.8  28.8  -  
Capital Outlay Construction  85.5  (0.1)  85.4  85.4  85.4  -  

Total  114.2  -   114.2  114.2  114.2  -  
San Mateo-Hayward Retrofi t  -  

Capital Outlay Support  28.1  -   28.1  28.1  28.1  -  
Capital Outlay Construction  135.4  (0.1)  135.3  135.3  135.3  -  

Total  163.5  (0.1)  163.4  163.4  163.4  -  
Vincent Thomas Bridge Retrofi t (Los Angeles) 

Capital Outlay Support  16.4  -   16.4  16.4  16.4  -  
Capital Outlay Construction  42.1  (0.1)  42.0  42.0  42.0  -  

Total  58.5  (0.1)  58.4  58.4  58.4  -  
San Diego-Coronado Bridge Retrofi t

Capital Outlay Support  33.5  (0.3)  33.2  33.2  33.2  -  
Capital Outlay Construction  70.0  (0.6)  69.4  69.4  69.4  -  

Total  103.5  (0.9)  102.6  102.6  102.6  -  

1 Due to the delays in implementation of a new Caltrans accounting system, cost data is only available through June 30, 2010.  
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Appendix A-1:  TBSRP AB 144/SB 66 Baseline Budget, Forecasts and 
Expenditures through September 30, 2010 ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(06/2010)1

Cost 
Forecast
(08/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Antioch Bridge
Capital Outlay Support  -   31.0  31.0  9.6  35.5  4.5 
Capital Outlay Support by BATA  6.2 
Capital Outlay Construction  -   70.0  70.0  -   63.6  (6.4)

Total  -   101.0  101.0  15.8  99.1  (1.9)
Dumbarton Bridge

Capital Outlay Support  -   56.0  56.0  15.9  56.0  -  
Capital Outlay Support by BATA  6.0 
Capital Outlay Construction  -   92.7  92.7  0.3  92.7  -  

Total  -   148.7  148.7  22.2  148.7  -  

Subtotal Capital Outlay Support  1,433.1  280.6  1,713.7  1,359.5  1,838.9  125.2 
Subtotal Capital Outlay  6,286.8  604.4  6,891.2  5,092.3  6,941.2  50.0 
Subtotal Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)
Miscellaneous Program Costs  30.0  -   30.0  25.5  30.0  -  
Subtotal Toll Bridge Seismic Retrofi t Program  7,785.0  881.7  8,666.7  6,478.0  8,817.8  151.1 
Net Programmatic Risks*  -   -   -   -   59.1  59.1 
Program Contingency  900.0  (484.7)  415.4  -   205.1  (210.2)

Total Toll Bridge Seismic Retrofi t Program 1  8,685.0  397.0  9,082.0  6,478.0  9,082.0  -  
 

1 Figures may not sum up to totals due to rounding effects.
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Appendix A-2:  TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures 
through September 30, 2010 ($ Millions)

Bridge
AB 144 Baseline 

Budget
TBPOC Current 

Approved Budget

Expenditures 
to date and 

Encumbrances
as of June 

2010
See Note (1)

Estimated Costs 
not yet spent or 
Encumbered as 

of June 2010

Total 
Forecast 

as of 
September 

2010
a b c d e f = d + e

Other Completed Projects
Capital Outlay Support  144.9  144.6  144.6  -   144.6 
Capital Outlay  472.6  471.9  472.6  (0.8)  471.8 
Total  617.5  616.5  617.2  (0.8)  616.4 

Richmond-San Rafael
Capital Outlay Support  134.0  127.0  126.8  0.2  127.0 
Capital Outlay  698.0  689.5  674.1  15.4  689.5 
Project Reserves  82.0  -   -   -   -  
Total  914.0  816.5  800.9  15.6  816.5 

West Span Retrofi t
Capital Outlay Support  75.0  74.8  74.8  -   74.8 
Capital Outlay  232.9  227.4  232.9  (5.5)  227.4 
Total  307.9  302.2  307.7  (5.5)  302.2 

West Approach
Capital Outlay Support  120.0  118.0  117.6  0.9  118.5 
Capital Outlay  309.0  350.7  342.5  (4.4)  338.1 
Total  429.0  468.7  460.1  (3.5)  456.6 

SFOBB East Span - Skyway
Capital Outlay Support  197.0  181.2  181.1  0.1  181.2 
Capital Outlay  1,293.0  1,254.1  1,368.3  (114.2)  1,254.1 
Total  1,490.0  1,435.3  1,549.4  (114.1)  1,435.3 

SFOBB East Span - SAS - Superstructure
Capital Outlay Support  214.6  375.5  244.3  236.0  480.3 
Capital Outlay  1,753.7  2,046.8  1,753.7  343.7  2,097.4 
Total  1,968.3  2,422.3  1,998.0  579.7  2,577.7 

SFOBB East Span - SAS - Foundations
Capital Outlay Support  62.5  37.6  37.6  -   37.6 
Capital Outlay  339.9  307.3  308.7  (1.4)  307.3 
Total  402.4  344.9  346.3  (1.4)  344.9 

Small YBI Projects
Capital Outlay Support  10.6  10.6  10.2  0.4  10.6 
Capital Outlay  15.6  15.6  16.6  (0.9)  15.7 
Total  26.2  26.2  26.8  (0.5)  26.3 

YBI Detour
Capital Outlay Support  29.5  90.7  83.8  6.5  90.3 
Capital Outlay  131.9  492.8  493.1  (5.6)  487.5 
Total  161.4  583.5  576.9  0.9  577.8 

YBI- Transition Structures  
Capital Outlay Support  78.7  106.4  16.4  100.8  117.2 
Capital Outlay  299.4  206.3  125.9  118.0  243.9 
Total  378.1  312.7  142.3  218.8  361.1 
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Appendix A-2:  TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures 
through September 30, 2010 ($ Millions) Cont.

Contract

AB 144 
Baseline 
Budget

TBPOC Current 
Approved Budget

Expenditures to date
and

Encumbrances
as of June 2010

see Note (1)

Estimated Costs
not yet spent or 
Encumbered as 

of June 2010

Total 
Forecast as 

of September 
2010

a b c d e f = d + e

Oakland Touchdown
Capital Outlay Support  74.4  93.9  77.2  20.1  97.3 
Capital Outlay  283.8  288.0  218.0  62.2  280.2 
Total  358.2  381.9  295.2  82.3  377.5 

East Span Other Small Projects
Capital Outlay Support  212.3  206.5  214.2  (7.6)  206.6 
Capital Outlay  170.8  170.8  94.0  52.6  146.6 
Total  383.1  377.3  308.2  45.0  353.2 

Existing Bridge Demolition
Capital Outlay Support  79.7  59.9  0.4  61.0  61.4 
Capital Outlay  239.2  239.1  -   233.0  233.0 
Total  318.9  299.0  0.4  294.0  294.4 

Antioch Bridge
Capital Outlay Support  -   31.0  9.8  19.5  29.3 
Capital Outlay Support by BATA  6.2  -   6.2 
Capital Outlay  -   70.0  47.0  16.6  63.6 
Total  -   101.0  63.0  36.1  99.1 

Dumbarton Bridge
Capital Outlay Support  -   56.0  15.9  34.1  50.0 
Capital Outlay Support by BATA  6.0  -   6.0 
Capital Outlay  -   92.7  0.3  92.4  92.7 
Total  -   148.7  22.2  126.5  148.7 

Miscellaneous Program Costs  30.0  30.0  25.5  4.5  30.0 
Total Capital Outlay Support  1,463.2  1,743.7  1,392.4  476.5  1,868.9 
Total Capital Outlay  6,321.8  6,923.0  6,147.7  801.2  6,948.9 
Program Total 1  7,785.0  8,666.7  7,540.1  1,277.7  8,817.8 

(1). Funds allocated to project or contract for Capital Outlay and Support needs includes Capital Outlay Support total allocation for FY 06/07.
(2). BSA provided a distribution of program contingency in December 2004 based in Bechtel Infrastructure Corporation input.

This Column is subject to revision upon completion of Department’s risk assessment update.
(3) Total Capital Outlay Support includes program indirect costs.

1 Figures may not sum up to totals due to rounding effects.
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 Appendix B:  TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget, 
Forecasts and Expenditures through September 30, 2010 ($ Millions)

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(06/2010)1

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East Span Replacement 
Project

East Span - SAS Superstructure
Capital Outlay Support  214.6  160.9  375.5  238.4  480.3  104.8 
Capital Outlay Construction  1,753.7  293.1  2,046.8  1,054.0  2,097.4  50.6 

Total  1,968.3  454.0  2,422.3  1,292.4  2,577.7  155.4 
SAS W2 Foundations

Capital Outlay Support  10.0  (0.8)  9.2  9.2  9.2  -  
Capital Outlay Construction  26.4  -   26.4  26.4  26.4  -  

Total  36.4  (0.8)  35.6  35.6  35.6  -  
YBI South/South Detour

Capital Outlay Support  29.4  61.3  90.7  83.3  90.3  (0.4)
Capital Outlay Construction  131.9  360.9  492.8  452.8  487.5  (5.3)

Total  161.3  422.2  583.5  536.1  577.8  (5.7)
East Span - Skyway

Capital Outlay Support  197.0  (15.8)  181.2  181.2  181.2  -  
Capital Outlay Construction  1,293.0  (38.9)  1,254.1  1,236.9  1,254.1  -  

Total  1,490.0  (54.7)  1,435.3  1,418.1  1,435.3  -  
East Span - SAS E2/T1 Foundations  -  

Capital Outlay Support  52.5  (24.1)  28.4  28.4  28.4  -  
Capital Outlay Construction  313.5  (32.6)  280.9  274.8  280.9  -  

Total  366.0  (56.7)  309.3  303.2  309.3  -  
YBI Transition Structures (see notes below)

Capital Outlay Support  78.7  27.7  106.4  32.5  117.2  10.8 
Capital Outlay Construction  299.3  (93.0)  206.3  12.3  243.9  37.6 

Total  378.0  (65.3)  312.7  44.8  361.1  48.4 
* YBI- Transition Structures

Capital Outlay Support  16.4  16.4  16.5  0.1 
Capital Outlay Construction  -   -   -   -  

Total  16.4  16.4  16.5  0.1 
* YBI- Transition Structures Contract No. 1

Capital Outlay Support  57.0  11.2  67.0  10.0 
Capital Outlay Construction  144.0  12.3  169.5  25.5 

Total  201.0  23.5  236.5  35.5 
* YBI- Transition Structures Contract No. 2

Capital Outlay Support  32.0  4.8  32.7  0.7 
Capital Outlay Construction  59.0  -   71.1  12.1 

Total  91.0  4.8  103.8  12.8 
* YBI- Transition Structures Contract No. 3 Landscape  

Capital Outlay Support  1.0  -   1.0  -  
Capital Outlay Construction  3.3  -   3.3  -  

Total  4.3  -   4.3  -  

1 Due to the delays in implementation of a new Caltrans accounting system, cost data is only available through June 30, 2010.
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 Appendix B:  TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget, 
Forecasts and Expenditures through September 30, 2010 ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date 
(06/2010)1

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Oakland Touchdown (see notes below)
Capital Outlay Support  74.4  19.5  93.9  76.6  97.3  3.4 
Capital Outlay Construction  283.8  4.2  288.0  208.7  280.2  (7.8)

Total  358.2  23.7  381.9  285.3  377.5  (4.4)
*OTD Prior-to-Split Costs

Capital Outlay Support  21.7  20.1  21.7  -  
Capital Outlay Construction  -   -   -   -  

Total  21.7  20.1  21.7  -  
*OTD Submarine Cable

Capital Outlay Support  0.9  0.9  0.9  -  
Capital Outlay Construction  9.6  7.9  9.6  -  

Total  10.5  8.8  10.5  -  
*OTD No.1 (Westbound)

Capital Outlay Support  47.3  47.7  48.2  0.9 
Capital Outlay Construction  212.0  200.8  203.4  (8.6)

Total  259.3  248.5  251.6  (7.7)
*OTD No.2 (Eastbound)

Capital Outlay Support  22.5  7.2  25.0  2.5 
Capital Outlay Construction  62.0  -   62.8  0.8 

Total  84.5  7.2  87.8  3.3 
*OTD Electrical Systems

Capital Outlay Support  1.5  0.8  1.5  -  
Capital Outlay Construction  4.4  -   4.4  -  

Total  5.9  0.8  5.9  -  
Existing Bridge Demolition

Capital Outlay Support  79.7  (19.8)  59.9  0.4  61.4  1.5 
Capital Outlay Construction  239.2  (0.1)  239.1  -   233.0  (6.1)

Total  318.9  (19.9)  299.0  0.4  294.4  (4.6)
YBI/SAS Archeology

Capital Outlay Support  1.1  -   1.1  1.1  1.1  -  
Capital Outlay Construction  1.1  -   1.1  1.1  1.1  -  

Total  2.2  -   2.2  2.2  2.2  -  
YBI - USCG Road Relations

Capital Outlay Support  3.0  -   3.0  2.7  3.0  -  
Capital Outlay Construction  3.0  -   3.0  2.8  3.0  -  

Total  6.0  -   6.0  5.5  6.0  -  
YBI - Substation and Viaduct

Capital Outlay Support  6.5  -   6.5  6.4  6.5  -  
Capital Outlay Construction  11.6  -   11.6  11.3  11.6  -  

Total  18.1  -   18.1  17.7  18.1  -  
Oakland Geofi ll  -  

Capital Outlay Support  2.5  -   2.5  2.5  2.5  -  
Capital Outlay Construction  8.2  -   8.2  8.2  8.2  -  

Total  10.7  -   10.7  10.7  10.7  -  

1 Due to the delays in implementation of a new Caltrans accounting system, cost data is only available through June 30, 2010.  
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 Appendix B:  TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,   
Forecasts and Expenditures through September 30, 2010 ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(06/2010)1

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Pile Installation Demonstration Project
Capital Outlay Support  1.8  -   1.8  1.8  1.8  -  
Capital Outlay Construction  9.3  -   9.3  9.2  9.3  -  

Total  11.1  -   11.1  11.0  11.1  -  
Stormwater Treatment Measures

Capital Outlay Support  6.0  2.2  8.2  8.1  8.2  -  
Capital Outlay Construction  15.0  3.3  18.3  16.7  18.3  -  

Total  21.0  5.5  26.5  24.8  26.5  -  
Right-of-Way and Environmental Mitigation

Capital Outlay Support  -   -   -   -   -   -  
Capital Outlay & Right-of-Way  72.4  -   72.4  51.3  72.4  -  

Total  72.4  -   72.4  51.3  72.4  -  
Sunk Cost - Existing East Span Retrofi t

Capital Outlay Support  39.5  -   39.5  39.5  39.5  -  
Capital Outlay Construction  30.8  -   30.8  30.8  30.8  -  

Total  70.3  -   70.3  70.3  70.3  -  
Other Capital Outlay Support

Environmental Phase  97.7  -   97.7  97.8  97.7  -  
Pre-Split Project Expenditures  44.9  -   44.9  44.9  44.9  -  
Non-project Specifi c Costs  20.0  (8.0)  12.0  3.2  12.0  -  

Total  162.6  (8.0)  154.6  145.9  154.6  -  

Subtotal Capital Outlay Support  959.3  203.0  1,162.3  858.0  1,282.5  120.2 
Subtotal Capital Outlay Construction  4,492.2  496.9  4,989.1  3,397.3  5,058.1  69.0 
Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)

 -  
Total SFOBB East Span Replacement Project 2  5,486.6  696.6  6,183.2  4,256.0  6,348.3  165.1 

1 Due to the delays in implementation of a new Caltrans accounting system, cost data is only available through June 30, 2010.  
2 Figures may not sum up to totals due to rounding effects.
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 Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions)

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(09/2010)

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge
Capital Outlay Support

BATA Funding  84.9  6.9  91.8  91.9  91.9  0.1 
Non-Bata Funding  -   0.1  0.1  0.1  0.1  -  

Subtotal  84.9  7.0  91.9  92.0  92.0  0.1 
Capital Outlay Construction  -   -  

BATA Funding  661.9  94.6  756.5  753.8  756.5  -  
Non-Bata Funding  10.1  -   10.1  10.1  10.1  -  

Subtotal  672.0  94.6  766.6  763.9  766.6  -  
Total  756.9  101.6  858.5  855.9  858.6  0.1 

I-680/I-780 Interchange Reconstruction
Capital Outlay Support

BATA Funding  24.9  5.2  30.1  30.1  30.1  -  
Non-Bata Funding  1.4  5.2  6.6  6.3  6.6  -  

Subtotal  26.3  10.4  36.7  36.4  36.7  -  
Capital Outlay Construction

BATA Funding  54.7  26.9  81.6  77.1  81.6  -  
Non-Bata Funding  21.6  -   21.6  21.7  21.7  0.1 

Subtotal  76.3  26.9  103.2  98.8  103.3  0.1 
Total  102.6  37.3  139.9  135.2  140.0  0.1 

I-680/Marina Vista Interchange Reconstruction
Capital Outlay Support  18.3  1.8  20.1  20.2  20.2  0.1 
Capital Outlay Construction  51.5  4.9  56.4  56.1  56.4  -  

Total  69.8  6.7  76.5  76.3  76.6  0.1 
New Toll Plaza and Administration Building 

Capital Outlay Support  11.9  3.8  15.7  15.7  15.7  -  
Capital Outlay Construction  24.3  2.0  26.3  25.1  26.3  -  

Total  36.2  5.8  42.0  40.8  42.0  -  
Existing Bridge & Interchange Modifi cations

Capital Outlay Support
BATA Funding  4.3  13.5  17.8  17.8  17.8  -  
Non-Bata Funding  -   0.9  0.9  0.8  0.9  -  

Subtotal  4.3  14.4  18.7  18.6  18.7  -  
Capital Outlay Construction

BATA Funding  17.2  32.8  50.0  37.2  50.0  -  
Non-Bata Funding  -   9.5  9.5  -   9.5  -  

Subtotal  17.2  42.3  59.5  37.2  59.5  -  
Total  21.5  56.7  78.2  55.8  78.2  -  

Other Contracts
Capital Outlay Support  11.4  (2.3)  9.1  9.2  9.2  0.1 
Capital Outlay Construction  20.3  3.3  23.6  18.0  23.6  -  
Capital Outlay Right-of-Way  20.4  (0.1)  20.3  17.0  20.3  -  

Total  52.1  0.9  53.0  44.2  53.1  0.1 
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 Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(09/2010)

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project continued...
Subtotal BATA Capital Outlay Support  155.7  28.9  184.6  184.9  184.9  0.3 
Subtotal BATA Capital Outlay Construction  829.9  164.5  994.4  967.3  994.4  -  
Subtotal Capital Outlay Right-of-Way  20.4  (0.1)  20.3  17.0  20.3  -  
Subtotal Non-BATA Capital Outlay Support  1.4  6.2  7.6  7.2  7.6  -  
Subtotal Non-BATA Capital Outlay Construction  31.7  9.5  41.2  31.8  41.3  0.1 
Project Reserves  20.8  3.6  24.4  -   24.0  (0.4)

Total New Benicia-Martinez Bridge Project  1,059.9  212.6  1,272.5  1,208.2  1,272.5  -  
Notes: Includes EA’s 00601_,00603_,00605_,00606_,00608_,00609_,0060A_,0060C_,0060E_,

0060F_,0060G_,0060H_, and all Project Right-of-Way 

Carquinez Bridge Replacement Project
New Bridge

Capital Outlay Support  60.5  (0.3)  60.2  60.2  60.2  -  
Capital Outlay Construction  253.3  2.7  256.0  255.9  256.0  -  

Total  313.8  2.4  316.2  316.1  316.2  -  
Crockett Interchange Reconstruction

Capital Outlay Support  32.0  (0.1)  31.9  31.9  31.9  -  
Capital Outlay Construction  73.9  (1.9)  72.0  71.9  72.0  -  

Total  105.9  (2.0)  103.9  103.8  103.9  -  
Existing 1927 Bridge Demolition

Capital Outlay Support  16.1  (0.5)  15.6  15.7  15.7  0.1 
Capital Outlay Construction  35.2  -   35.2  34.8  35.2  -  

Total  51.3  (0.5)  50.8  50.5  50.9  0.1 
Other Contracts

Capital Outlay Support  15.8  1.2  17.0  16.4  17.0  -  
Capital Outlay Construction  18.8  (1.2)  17.6  16.3  17.6  -  
Capital Outlay Right-of-Way  10.5  (0.1)  10.4  9.9  10.4  -  

Total  45.1  (0.1)  45.0  42.6  45.0  -  

Subtotal BATA Capital Outlay Support  124.4  0.3  124.7  124.2  124.8  0.1 
Subtotal BATA Capital Outlay Construction  381.2  (0.4)  380.8  378.9  380.8  -  
Subtotal Capital Outlay Right-of-Way  10.5  (0.1)  10.4  9.9  10.4  -  
Project Reserves  12.1  (9.8)  2.3  -   2.2  (0.1)

Total Carquinez Bridge Replacement Project 1  528.2  (10.0)  518.2  513.0  518.2  -  

Notes Other Contracts include EA’s 
01301_,01302_,01303_,01304_,01305_,01306_,01307_,01308_,01309_,0130A_,0130C
_,0130D_,0130F_,0130G_,0130H_,0130J_,00453_,00493_,04700_,00607_,2A270_,and 
29920_ and all Project Right-of-Way

  
1 Figures may not sum up to totals due to rounding effects.
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  Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(09/2010)

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle. Fender, and Deck Joint  Rehabilitation S
Capital Outlay Support

BATA  Funding  2.2  (0.8)  1.4  1.4  1.4  -  
Non-BATA  Funding  8.6  1.8  10.4  10.4  10.4  -  

Subtotal  10.8  1.0  11.8  11.8  11.8  -  
Capital Outlay Construction

BATA  Funding  40.2  (6.8)  33.4  33.3  33.4  -  
Non-BATA  Funding  51.1  -   51.1  51.1  51.1  -  

Subtotal  91.3  (6.8)  84.5  84.4  84.5  -  
Project Reserves  -   0.8  0.8  -   0.8  -  

Total  102.1  (5.0)  97.1  96.2  97.1  -  
Richmond-San Rafael Bridge Deck Overlay Rehabilitation

Capital Outlay Support
BATA  Funding  4.0  (0.7)  3.3  3.3  3.3  -  
Non-BATA  Funding  4.0  (4.0)  -   -   -   -  

Subtotal  8.0  (4.7)  3.3  3.3  3.3  -  
Capital Outlay Construction  16.9  (0.6)  16.3  16.3  16.3  -  
Project Reserves  0.1  0.3  0.4  -   0.4  -  

Total  25.0  (5.0)  20.0  19.6  20.0  -  
Richmond Parkway Project (RM 1 Share Only)

Capital Outlay Support  -   -   -   -   -   -  
Capital Outlay Construction  5.9  -   5.9  4.3  5.9  -  

Total  5.9  -   5.9  4.3  5.9  -  
San Mateo-Hayward Bridge Widening

Capital Outlay Support  34.6  (0.5)  34.1  34.1  34.1  -  
Capital Outlay Construction  180.2  (6.1)  174.1  174.1  174.1  -  
Capital Outlay Right-of-Way  1.5  (0.9)  0.6  0.5  0.6  -  
Project Reserves  1.5  (0.5)  1.0  -   1.0  -  

Total  217.8  (8.0)  209.8  208.7  209.8  -  
I-880/SR-92 Interchange Reconstruction

Capital Outlay Support  28.8  34.6  63.4  55.4  63.4  -  
Capital Outlay Construction

BATA  Funding  85.2  66.2  151.4  109.1  151.4  -  
Non-BATA  Funding  9.6  -   9.6  -   9.6  -  

Subtotal  94.8  66.2  161.0  109.1  161.0  -  
Capital Outlay Right-of-Way  9.9  7.0  16.9  12.3  16.9  -  
Project Reserves  0.3  3.4  3.7  -   3.7  -  

Total  133.8  111.2  245.0  176.8  245.0  -  
Bayfront Expressway Widening

Capital Outlay Support  8.6  (0.2)  8.4  8.3  8.4  -  
Capital Outlay Construction  26.5  (1.5)  25.0  24.9  25.0  -  
Capital Outlay Right-of-Way  0.2  -   0.2  0.2  0.2  -  
Project Reserves  0.8  (0.3)  0.5  -   0.5  -  

Total  36.1  (2.0)  34.1  33.4  34.1  -  
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 Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(09/2010)

Cost to Date
(09/2010)

Cost 
Forecast
(09/2010)

At-
Completion

Variance
a c d e = c + d f g h = g - e

US 101/University Avenue Interchange Modifi cation
Capital Outlay Support  -   -   -   -   -   -  
Capital Outlay Construction  3.8  -   3.8  3.7  3.8  -  

Total  3.8  -   3.8  3.7  3.8  -  

Subtotal BATA Capital Outlay Support  358.3  61.6  419.9  411.6  420.3  0.4 
Subtotal BATA Capital Outlay Construction  1,569.8  215.3  1,785.1  1,711.9  1,785.1  -  
Subtotal Capital Outlay Right-of-Way  42.5  5.9  48.4  39.9  48.4  -  
Subtotal Non-BATA Capital Outlay Support  14.0  4.0  18.0  17.6  18.0  -  
Subtotal Non-BATA Capital Outlay Construction  92.4  9.5  101.9  82.9  102.0  0.1 
Project Reserves  35.6  (2.5)  33.1  -   32.6  (0.5)

Total RM1 Program  2,112.6  293.8  2,406.4  2,263.9  2,406.4  -  

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation 
Includes Non-TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening includes EA’s 00305_,04501_,04503_,04504_
,04504_,04505_,04506_,04507_,04508_,04509_,27740_,27790_,04860_

1 Due to the delays in implementation of a new Caltrans accounting system, cost data is only available through June 30, 2010.  
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 Appendix E:  Project Progress Photographs
 Self-Anchored Suspension Bridge Fabrication 

SAS at ZPMC - Lift 5 North Shaft in Milling Yard

SAS at ZPMC - Lift  3 West Shaft Moved back from Painting Shop
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SAS at ZPMC Ironworker Guides South Tower Shaft Second Lift Into Position





SAS Shear-Leg Crane Barge Lifting Roadway Box 7E
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 Appendix E:  Project Progress Photographs
 Self-Anchored Suspension Bridge Field Work

SAS Aerial View of the Shear-Leg Crane Barge Erecting the Tower Lifts

SAS Inside the Roadway Boxes Showing the Cable Tray Installed
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SAS Tower LIft 2 Shaft Being Lifted into Place

SAS Tower Lift 2 Shaft Being Raised into Position
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 Appendix E:  Project Progress Photographs
 92/880 Interchange 

Eldridge Avenue Pedestrian Overcrossing (POC)

Eldridge Pedestrian Over Crossing
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Overview of 92/880 Interchange Progress
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 Appendix F:  Glossary of Terms

Glossary of Terms
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofi t Program, or 
subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by Governor 
Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate projects 
or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the Bay 
Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete Baseline approved 
by the Toll Bridge Program Oversight Committee, or changes to the BATA Project Complete Baseline approved by 
the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved Changes.

COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and year 
shown.

COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to complete the 
given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost Forecast and 
the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic Retrofi t 
Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 Program or 
subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project Complete 
Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program, 
project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months between the 
Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.

% COMPLETE:  % Complete is based on an evaluation of progress on the project, expenditures to date, and 
schedule.



 100%  Recyclable

This document, including the coil 
binding, is 100% recyclable

The information in this report is provided in accordance with California 
Government code Section 755. This document is one of a series of 
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan 
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofi t 
and Regional Measure 1 Programs.  The contract value for the 
monitoring efforts, technical analysis, and fi eld site works that contribute 
to these reports, as well as the report preparation and production is 
$1,574,873.73.

Bay Area Management Consultants
An Association of URS Corporation and Hatch Mott Macdonald
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Jon Tapping, Manager, Risk Management, Caltrans 

RE:  Agenda No. ‐  4b 
 

Item‐ 
Program Issues 
TBSRP 3rd Quarter 2010 Risk Management Update 

 
Recommendation:   
For Information Only 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
The TBSRP Risk Manager will present an overview of the 3rd Quarter 2010 risk 
management results.  Attached is the presentation. 
 
 
Attachment(s): 
Risk Management Briefing 3rd Quarter 2010 



Risk Management Briefing
3rd Quarter 2010

Toll Bridge Program Oversight Committee Meeting
November 9, 2010



Outline

Good News: CCO 160

Look Ahead to Q4 2010

Q3 2010 
Adequacy of Reserves



Q3 2010 Adequacy of Reserves

Note: Probable Draw curve does not include potential costs associated with 
OTD alternative detour proposals, currently under TBPOC consideration.



Program Contingency Trend



Q3 RMC and Total Contingency



Good News in CCO 160

 All Q2 CCO 160-related risks were retired and were approximately $45 
million more than the maximum cost of executed CCO 160.

 CCO 160 effectively retired all schedule risks associated with past issues 
and claimed delays. 

 CCO 160 demonstrates the transparency of the risk management process 
– there have been no surprises in the magnitude of forecasted contract 
costs – the risk register has been carrying realistic forecasted costs 
associated with CCO 160-related risks over several years.

 CCO 160 validates the effectiveness of the Risk Teams in preparing range 
estimates of cost exposure.

 The SAS contract is effectively “reset” with CCO 160. Not only are past 
and future risks reduced, but the range of risk between the minimum and 
maximum exposure (uncertainty) is also reduced.



Look ahead to Q4 2010

 While CCO 160 greatly reduced risk and uncertainty, there remain 
significant cost/schedule risks ahead. e.g., fabrication of OBG 13/14, tower 
completion, cable works, load transfer, and adjacent contract interface –
We need to continuously assess and manage.

 The forward-looking risks noted above have been previously identified, 
quantified, and reported in earlier quarters. No additional significant future 
schedule risks have been identified in Q3 or since the execution of CCO 
160.

 While proposed OTD alternative alignment detour costs and associated 
risks are not included in the Q3 risk management results, the Q3 results 
provide the TBPOC powerful cost risk information to manage program 
contingencies for the benefit of the project. OTD alternative alignment 
costs and associated risks will be incorporated in Q4 risk management 
results. 

 With the execution of CCO 160, expect better collaboration between the 
Project Team and Contractor with respect to the project schedule. The 
“East End” fabrication schedule is expected to become more definitive.



Questions?

Project Risk Management
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Recommendation:  
For Information Only 
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
The State purchased six (6) parcels for the West Approach Project.  The parcels 
included two (2) vacant properties and four (4) live/work lofts in the Clocktower.   

 
The vacant properties are located on Harrison Street adjacent to Harrison Street off‐
ramp and the northwest corner of Beale and Bryant Streets.  Only the parcel on 
Harrison Street is excess, the Beale/Bryant Street parcel is to be developed into a park 
and the remainder landscaped r/w.  The Harrison Street lot was purchased from 
Emerald Fund with a provision that they have first right to purchase.  Caltrans 
entered into an option agreement with Emerald Fund on September 17, 2007; the 
value is based on the Entitlements they receive from the City.   Emerald Fund has 
received entitlements that require a payment to the State of $12,180,000.  The option 
has been extended to 12/31/2010 as the developer is currently working on HUD 
financing to construct the project.  The agreement is for 20% down at closing, with the 
State financing the remainder. 
  

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Mark Shindler, District Office Chief, Right‐Of‐Way Appraisals,  
                            Estimating and Project Management Services, Caltrans 

RE:  Agenda No. ‐  5a 

  Item‐ 
Program Issues 
West Approach Right‐of‐Way Update 
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The lofts in the Clocktower (461 2nd Street) are: 

    
Unit Number Unit Size Date Purchased Purchase Price Rental Rate 
T253 443 sf 8/31/2005 

Est. FMV 
$427,000  
$287,000 

$1,300/mn 

T254 602 sf 9/13/2003 
Est. FMV 

$295,000 
$360,000 

$1,200/mn 

T354 790 sf 4/30/2007 
Est. FMV 

$530,000 
$435,000 

$2,000/mn 

T355 653 sf 8/27/2003 
Est. FMV 

$310,000 
$400,000 

$1,700/mn 

 
 
Each of these units has windows that look out over the lower deck.  All units are 
studios except 354T which is considered to be a one‐bedroom. 

 
The residential real estate market in San Francisco has fared better than most areas in 
the State during the current recession.  In the Clocktower, there have been two sales 
in the last 12 months that are similar to the State’s units: in May 2010, a 647 sf loft 
(c109) sold for $480,000 (741.88/sf), and in July 2010, a 639 sf loft (c123) sold for 
$425,000 ($665.10/sf).  Loft c123 has a sales history of Feb 2004 ‐ $346,500 (22.6% 
increase) and May 2007‐ $520,000 (18.2% decrease).  
 
The rent is divided 76% to the Public Transit Account (governor moved to general 
fund) and 24% to the city as specified by law. 
 
Unit T253, the least desirable unit, vacated on November 1st and is a good candidate 
to test the market.  Due to the current market conditions and the supply of 
condos/lofts, the District believes that if the TBPOC wants to test the market a 
broker/agent participation offer of 2% of sales price would increase the probability 
that an auction would be successful both in selling the unit and receiving the best 
price.  The 2% would need to be payable by MTC or BATA, as the State is statutory‐
forbidden from paying outside commissions. 
 
 
Attachment(s): 
N/A 
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Recommendation:  
APPROVAL 
 

Cost:   
$4 million 
 

Schedule Impacts:   
N/A 
 

Discussion:  
The PMT requests an award and allocation approval of $4 million for a landscaping 
and lighting contract as part of the San Francisco‐Oakland Bay Bridge West 
Approach Seismic Replacement Project. 
 
As part of the San Francisco‐Oakland Bay Bridge West Approach Seismic 
Replacement Project, Caltrans is constructing lighting and landscaping 
improvements to areas impacted by the construction contract.  Work includes 
construction of a dog park at the corner of Beale and Bryant streets. 

Five bids were opened on September 21, 2010.  A low bid of $2.6 million was 
submitted by Gordon N. Ball, Inc of Alamo, CA that was nearly 26 percent less than 
the engineer’s estimate.   

Including supplemental work, state‐furnished materials, and a contract contingency, 
Caltrans has requested an allocation of $4 million for the contract from the TBPOC 
and BATA.  BATA will take action on this request on November 10, 2010.  Funds for 
the work are available for allocation from the West Approach Seismic Replacement 
Project budget.   

Attachment(s):  N/A 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Peter Lee, Senior Transportation Engineer, BATA 

RE:  Agenda No. ‐  5b 

  Item‐ 
Program Issues 
West Approach Landscaping and Lighting Contract Award and 
Allocation 
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Recommendation:  
For Information Only  
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
A verbal update on the Yerba Buena Island Detour contract will be provided at the 
November 9th meeting. 
 
 
Attachment(s): 
N/A 
 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  6a1 

  Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island (YBI) Detour Update 
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Recommendation:  
For Information Only  
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
A verbal update on the Yerba Buena Island Transition Structures No. 1 contract will be 
provided at the November 9th meeting. 
 
 
Attachment(s): 
N/A 
 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  6b1 

  Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island Transition Structures No. 1 Update 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Brian Maroney,  Deputy Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  6c 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Oakland Touchdown (OTD) No. 2 
Temporary OTD Detour Alignment & Bicycle/Pedestrian Access 

 
Recommendation: 
APPROVAL of a bicycle‐pedestrian facility on the westbound Temporary Oakland 
Touchdown Detour and across to the OTD‐Skyway bicycle‐pedestrian facility 
 
APPROVAL of Alignment #9 for the Temporary Oakland Touchdown Detour 
 
Cost: 
 (Billboards and Cell Towers) 
Alignment #7 ($23‐28 million) 5% confidence 
Alignment #9 ($7.5‐9 million) 75% confidence 
 
Schedule Impacts: 
 (Numbers report the differences between the schedules for Alignment #9 and 
Alignment #7) 
7 months on Temporary Oakland Touchdown Detour 
4 months on SFOBB Seismic Safety Opening 
 
Discussion: 
This memo is to provide information for the selection of an alignment for the 
Temporary Oakland Touchdown Detour (TOTDD) in order to allow for early and 
simultaneous eastbound and westbound opening, and approval of a bicycle‐pedestrian 
facility access onto the east end of the new bridge at the time of bridge opening.  During 
the November 9, 2010 TBPOC meeting a brief presentation is planned, however, it is 
anticipated TBPOC members will be briefed by their associated staff in detail prior to 
the meeting.  In this memo, the bicycle‐pedestrian decision is addressed first because by 
doing so the discussion and the decision can be simplified. 
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Per direction from the TBPOC, a bicycle‐pedestrian access plan for the east end of the 
Bay Bridge has been identified.  Bicycles and pedestrians could be allowed to travel up 
the westbound TOTDD structure and across a small bridge that would connect to a 
ramp structure that would be constructed on top of the existing OTD and Skyway 
bicycle‐pedestrian facility.  Preliminary images in Attachment #1‐A offer valuable 
perspective of the planned facility. 
 
A number of alternative alignments for the TOTDD have been considered.  Currently, 
two are still being considered and are referenced as Alignment #7 and Alignment #9.  
Images of the alignments can be reviewed in Attachment #1‐B.  Technical layout images 
of these alignments are also offered in the same attachment. Schedules for both 
alignments can be reviewed in Attachment #1‐C.  A side‐by‐side comparison of 
significant roadway parameters is also available in Attachments #2.  Two issues have 
generated significant discussion: 1) potential take of the billboards and cell phone 
towers, and 2) temporary non‐standard roadway conditions during staged construction 
of the Bay Bridge. 
 
Roadway design teams have evaluated the roadway design parameters of the two 
alternatives. Both temporary detour alignments may require design exceptions.  From 
meetings with the Headquarters Project Development Coordinator for District 4, it is 
anticipated that approval for these exceptions will be obtained.  Additionally, 
Alignment #9 provides for a non‐standard lane and shoulder width roadway at the time 
of Seismic Safety Opening (SSO) for a duration of approximately 4 months.  The non‐
standard conditions are four 11‐foot wide lanes, one 12‐foot wide lane, and two one‐
foot shoulders for approximately ¾ miles.  Such non‐standard roadway conditions are 
very common for stage construction.  As this condition is associated with temporary 
construction staging under the OTD2 contractor, no design exceptions are necessary.  
Attachment #1‐B includes an illustration identifying the location of the temporary non‐
standard roadway elements.  Alignment #7 provides for full standard 12‐foot traffic 
lanes and 10‐foot shoulders at the time of SSO.  The roadway design team has 
concluded from a technical design perspective either alignment is satisfactory. 
 
An important parameter in the selection of the alignment is associated with the 3 
billboards and the two cell phone towers that can be seen in the images of Attachments 
#2.  Alignment #9 places eastbound vehicular traffic underneath a single billboard. 
Alignment #7 places traffic through 2 billboards and 2 cell phone towers, which would 
require removal of the billboards and the cell phone towers.  District 4 Right‐of‐Way 
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reports that condemnation may be necessary with a 95% likelihood associated with 
Alignment #7 and a 25% likelihood associated with Alignment #9.  The dollar values 
reported by Right‐of‐Way assume a willing buyer if the structures are taken down and 
they are replaced once the detour system is no longer needed. 
 
A summarizing table is offered below. 
 
 

Table of Summarized Alignment Comparisons 
 

Alignment # 7  Alignment #9 
1) Does not support a schedule for 

SFOBB Seismic Safety Opening. 
1) Supports a schedule for SFOBB 

Seismic Safety Opening. 
2) May require approval of non‐standard elements for the duration of the detour 

for either alignment.  The design exceptions would be essentially the same for 
either alignment. 

3) Allows for standard 12‐foot lanes 
and 10‐foot shoulders on all of 
eastbound OTD at SSSO. 

3)   Allows for non‐standard widths of 
four 11 foot traffic lanes, one 12 
foot traffic lane, and two 1 foot 
shoulders on eastbound OTD for ¾ 
mile at SSO.  As this work will be 
completed under a single 
construction contract (OTD2), no 
design exceptions are required. 

4) R/W costs of $23‐28 *million with a 
5% confidence bound of not 
exceeding these costs. 

4) R/W costs of $7.5‐9 million with a 
75% confidence bound of not 
exceeding these costs. 

5) 1 Billboards will remain 
undisturbed and 2 billboards will 
be removed and replaced following 
SSO. 

5) Billboards and cell towers will 
remain on site. 

* Contingent upon billboards and structures being put back in place once the new 
bridge opens 
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Two specific approvals are requested by the PMT: 
 

1) Approval of Alignment #9 for the Temporary Oakland Touchdown Detour, and  
 

2) Approval of incorporation of the presented bicycle‐pedestrian facility into the 
TOTDD and OTD2 work. 

 
 
 
 
Attachment(s):   
Attachments 1‐A, 1‐B, 1‐C 
Attachment 2 – OTD Detour, Comparison of Alignment 7 and 9 for motorist and 
                            bicyclist/pedestrian features 



Attachment #1-A









Attachment #1-B



Alignment #7



Alignment #9

Attachment #2







Will drop in requested slide at this location
as soon as it is made



Attachment #1-C



J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
SAS - Seismic Safety Opening 1 2 3 4 Permanent Bike Path

SSO- 4 Months Delay Due to OTD Alt. 7

EB Detour        7 Months Temporary Bike Path

R/W  & Utility (13 Months) 1 2 3 4 5 6 7 8 9 10 11 12 13 OTD Alt 9 Completion 1 2 3 4 5 6 7
Roadway Design OTD Alt 7 Completion
CCO
Utility Relocations
Construct EB Roadway

WB Detour

Structural Design
Roadway Design
Structure CCO
Roadway CCO
Submittals, Proc.& Constr WB Detour Str
Construct WB Detour Roadway
Partial Demolish Exstg Bridge for OTD2 Constr

Weather Impact
OTD2

PS&E Temporary Bike Path 3‐4 Mo.Permanent 
DES‐OE Package Bike Path
Bid & Award Sub.
Submittals/ Constr thru EB Ready to Traffic 1 2 3 4 5 6 7 8 9 10 11 1213
72 Hours Closure / Removing upper deck 
conflict for permanent bike path 

Demo Structure (2 Wks)
Construct Grade Beams (2 Wks)
Cellular Concrete (1 Month)
Sub‐grade / Pave (1 Month)
Electrical / Rail (2 Wks)
Polyester Concrete (3 Wks)
Defer OTD2 Bridge Demo to Demolition Contract
Open Bike Path Permanent Bike Path
Construct Maintenance Road & Landscaping

2014Alt 7 OTD ‐ EB  Detour CCO &        
WB CCO Option

2010 2011 2012 2013

EB Detour

SAS Seismic Safety Opening

WB Detour

OTD2 Detour / Ready for SSO

Critical Path***SAS SSO & OTD Detour Option
Rev B-2   11/1/10

Alt 7- Assumes R/W Order of Possession within 
13-16 months (13 months shown on this 
schedule). There is a 95% possibility of 

Condemnation with this option



J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
SAS - Seismic Safety Opening Permanent Bike Path
EB Detour Temporary Bike Path on SSO     3‐4 Months

R/W  & Utility 
Roadway Design
CCO Pkg (one Month)
Utility Relocations
Construct EB Roadway

WB Detour

Structural Design
Roadway Design
Structure CCO
Roadway CCO
Submittals, Procurement & Constr WB Detour Str
Construct WB Detour Roadway
Partial Demolish Exstg Bridge for OTD2 Constr

Weather Impact
OTD2

PS&E Temoprary Bike Path Ready 1 2 3
DES‐OE Package

Bid & Award
Submittal / Construction thru EB Ready to Traffic 1 2 3 4 5 6 7 8 9 10 11 12 13
72 Hours Closure / Removing upper deck 
conflict for permanent bike path 

Demo Structure (2 Wks)
Construct Grade Beams (2 Wks)
Cellular Concrete (1 Month)
Sub‐grade / Pave (1 Month)
Electrical / Rail (2 Wks)
Polyester Concrete (3 Wks)
Defer OTD2 Bridge Demo to Demolition Contract
Open Bike Path Permanent Bike Path
Construct Maintenance Road / Landscaping

Alt 9 OTD ‐ EB  Detour CCO & WB 
CCO Option

2010 2011 2012 2013 2014

EB Detour

WB Detour

OTD2 Detour / Ready for SSO

SAS Seismic Safety Opening

Sub.

Critical Path***SAS SSO & OTD Detour Option
Rev B-2   11/1/10

Alt 9- Assumes settlement within 3-6 months (6 
months shown on the schedule). There is a 25% 

possibility of Condemnation with this option



Attachment #2
see file 
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OTD Detour 
Comparison of Alignment 7 and 9 for motorist and bicyclist/pedestrian features 

 
 Alignment #9 Alignment #7 
 o   
Bicycle/pedestrian for new path 
applicable to alignment 7 or 9 

• Using Segment III and eastbound and westbound detour pavement 
to get users to the existing bridge upper deck.  From the upper 
deck use “Bailey” bridge to cross over to new path as soon as 
possible. 

• Will need the 72 hour bridge closure to place path over the detour 
pavements and place k-rail and Bailey bridge and connection to 
bike path on the new SFOBB. 

• Will need to k-rail and fence off access to rest of the upper deck 
of the existing bridge and modify any expansion joints for bike 
traffic 

 
• Pros 

o Provides connection to new bridge away from 
construction of permanent path so access will not need to 
be closed to complete the permanent path. This will 
require staging such that the path will need to be moved 
around to facilitate construction activities (primarily the 
removal of the detour pavement).  

o Keeps bicyclists and pedestrians away from the majority 
of construction of permanent OTD2 

o Construction activities on just one side of path 
o Can keep user traffic separate from EBMUD and others 

who will use Burma Rd to access their facilities at the end 
of the Mole 

o No elevator or trestle into the bay is required 
o Keeps bicyclists and pedestrians away from freeway 

traffic 

• same 



• Cons 
o Will need k-rail to separate users from construction on 

upper deck while contractor removes another sliver of the 
north side of upper deck  

o Care will need to be exercised by users when using Bailey 
bridge and entering and leaving the new bridge path – 
tight turning radius likely  

o Path will be shifted to accommodate construction 
(removal of detour pavement) 

Motorist  
 
[There is very good tow service 
available on the bridge and 
nearby so response time for 
disabled vehicles is quick] 

• 4-11’ lanes, 1-12’ lane 
• 1’ shoulder both sides 
• Distance ¾ mi +/- 
• Pro 

o Similar configuration as existing bridge 
o Similar to extensive sections of Rte 80 
o Motorists used to this configuration 
o Alignment is straight – no significant curves 
o Only ¾ mi and for only 4 -6 months 
o Very good sight distance as traffic is heading in a 

downward direction 
• Con 

o No shoulder 
o Lanes slightly narrower than standard lanes 

 

• 5-12’ lanes 
• 10’ shoulder both 

sides 
• Distance ¾ mi +/- 
• Pro 

o Standard 
lanes and 
shoulders 

• Con 
o none 

 
 

 
Met with Roland Au-Yeung (Traffic Safety), Laura Thompson (ABAG), Ande Bennett (BCDC) 
Roland concurs with motorist information above 
Roland favors the new bicyclist and pedestrian access described above (using existing bridge).  Least favorite is the shoulder option for 
access. 
Laura and Ande prefer using either Burma Rd (but only if can use k-rail to provide a protected, separate facility) or the new access 
described above. 
Laura and Ande do not like elevator. 
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Recommendation:  
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion 
Antioch Bridge Seismic Retrofit (04‐1A5214) 
   
  Contractor: California Engineering Contractors, Inc. (CEC) 
  Bid A+B: $34,926,343.50 + 300 days at $10,500 
 

Contract Approval Date: May 19, 2010 
  First Working Day: July 13, 2010 
  Target Date of Completion: September 20, 2011 
  Time Elapse – 26% (as of November 1, 2010) 
  Complete 26% (as of November 1, 2010) 
 
Status:  A temporary access road on Sherman Island was completed at the end of 
September within our environmental ground disturbance allowance window. 
Completing this access road was important to allow CEC to continue working on 
over half of the piers during the upcoming winter and spring seasons. 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 1, 2010 

FR:  Jason Weinstein, Senior Program Coordinator, BATA 

RE:  Agenda No. ‐  7 

  Item‐  Antioch/Dumbarton Bridge Seismic Retrofit Updates 
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Earthquake Protection Services successfully performed quality control tests on 12 
isolation bearings during the week of October 18th.  Eight of these bearings are 
undergoing quality assurance tests at UC San Diego during the week of November 1st 
and expected to be completed by November 5th.  The first isolation bearings are 
scheduled for installation at Pier 3 during the week of November 8th.  The Antioch 
Bridge will be the longest bridge in the Americas to use isolation bearing technology.  
 
Column casing fabrication by Trade Winds Steel Group in Daegu, South Korea 
started the first week of November.  One hundred and seventy six column casings 
will be installed at the Sherman Island approach slab bridge. 
 
Steel cross frame mock ups of “T” and “K” configurations were approved on October 
29th.  Fabrication of cross bracing by Brooklyn Iron Works in Spokane, Washington 
started the 1st week of November.  The tubular cross bracing will be installed at the 
tallest 20 piers with the tallest cross frame standing 139 feet high. 
 
Dumbarton Bridge Seismic Retrofit (04‐1A5224) 
   
  Contractor: Shimmick Construction Company 
  Bid A+B: $46,576,235.72 + 460 days at $10,500 
 

Contract Approval Date: August 26, 2010 
  First Working Day: October 19, 2010 
  Target Date of Completion: August 9, 2012 
  Time Elapse – Less than 2% (as of November 1, 2010) 
  Complete ‐ Less than 2% (as of November 1, 2010) 
 
Status:  Shimmick has set up its construction offices near the east side abutment.   
 
The SWPPP was approved during the week of October 25th allowing field work to 
commence.  SWPPP measures will begin to be installed during the week of 
November 1st with the first piles for the pump station and the west side approach slab 
structure scheduled to be driven on land during the week of November 27th. 
 
Attachment(s): 
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 8:  OTHER BUSINESS 
 

No Attachments 
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